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Exhibit R-2, RDT&E Budget Item Justification: PB 2011 Navy DATE: February 2010
APPROPRIATION/BUDGET ACTIVITY
1319: Research, Development, Test & Evaluation, Navy
BA 7: Operational Systems Development

R-1 ITEM NOMENCLATURE
PE 0206624M: Marine Corps Cmbt Services Supt

COST ($ in Millions) FY 2009
Actual

FY 2010
Estimate

FY 2011
Base

Estimate

FY 2011
OCO

Estimate

FY 2011
Total

Estimate
FY 2012
Estimate

FY 2013
Estimate

FY 2014
Estimate

FY 2015
Estimate

Cost To
Complete

Total
Cost

Total Program Element 10.307 20.479 19.466 0.000 19.466 15.682 12.031 8.295 8.632 Continuing Continuing
0201: Logistical Veh Sys
Replacement (LVSR)

2.567 1.482 1.487 0.000 1.487 0.000 0.000 0.000 0.000 0.000 48.205

2316: Combat Service Support
Eng Equip

0.535 10.263 10.135 0.000 10.135 11.636 7.691 3.891 4.057 Continuing Continuing

2509: Motor Transport Mod 3.233 2.122 4.644 0.000 4.644 0.749 0.961 0.928 1.007 Continuing Continuing
2929: Testing Measuring Diag
Equip & SE

3.972 1.488 1.528 0.000 1.528 1.567 1.608 1.646 1.679 Continuing Continuing

9999: Congressional Adds 0.000 3.505 0.000 0.000 0.000 0.000 0.000 0.000 0.000 0.000 9.251
9C90: MTVR Mod 0.000 1.619 1.672 0.000 1.672 1.730 1.771 1.830 1.889 Continuing Continuing

A. Mission Description and Budget Item Justification
This program element (PE) provides funding for Marine Air-Ground Task Force requirements for Combat Service Support equipment improvement.  It will enhance
combat breaching capabilities of the ground combat elements, logistics, maintenance and transportation. The PE also provides improvements in all areas of Combat
Service Support Equipment Vehicles by determining the replacement for the heavy, medium and light fleet vehicles.  Alternative Power Sources for Communications
Equipment (APSCE) is a suite of devices that provide the commander with the capability to use existing power to operate his communication equipment, computers
and peripheral equipment instead of using batteries or fossil fuel generators. The Marine Corps Family of Automatic Test Systems (ATS), formerly TETS, provides
automatic testing capability for use by technicians both in garrison and forward edge of Battlefield.
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Exhibit R-2, RDT&E Budget Item Justification: PB 2011 Navy DATE: February 2010
APPROPRIATION/BUDGET ACTIVITY
1319: Research, Development, Test & Evaluation, Navy
BA 7: Operational Systems Development

R-1 ITEM NOMENCLATURE
PE 0206624M: Marine Corps Cmbt Services Supt

B. Program Change Summary ($ in Millions)
FY 2009 FY 2010 FY 2011 Base FY 2011 OCO FY 2011 Total

Previous President's Budget 9.620 17.057 0.000 0.000 0.000
Current President's Budget 10.307 20.479 19.466 0.000 19.466
Total Adjustments 0.687 3.422 19.466 0.000 19.466

• Congressional General Reductions -0.086
• Congressional Directed Reductions 0.000
• Congressional Rescissions 0.000 -0.012
• Congressional Adds 3.520
• Congressional Directed Transfers 0.000
• Reprogrammings 1.245 0.000
• SBIR/STTR Transfer -0.558 0.000
• Program Adjustments 0.000 0.000 19.466 0.000 19.466

Congressional Add Details ($ in Millions, and Includes General Reductions) FY 2009 FY 2010
Project: 9999: Congressional Adds

Congressional Add: High Performance Capabilities for Military Vehicles Project 0.000 1.115
Congressional Add: Marine Personnel Carrier Support System 0.000 2.390

Congressional Add Subtotals for Project: 9999 0.000 3.505

Congressional Add Totals for all Projects 0.000 3.505

Change Summary Explanation
FY11 from previous President's Budget is shown as zero because no FY11-15 data was presented in President's Budget 2010.
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Exhibit R-2A, RDT&E Project Justification: PB 2011 Navy DATE: February 2010
APPROPRIATION/BUDGET ACTIVITY
1319: Research, Development, Test & Evaluation, Navy
BA 7: Operational Systems Development

R-1 ITEM NOMENCLATURE
PE 0206624M: Marine Corps Cmbt Services
Supt

PROJECT
0201: Logistical Veh Sys Replacement (LVSR)

COST ($ in Millions) FY 2009
Actual

FY 2010
Estimate

FY 2011
Base

Estimate

FY 2011
OCO

Estimate

FY 2011
Total

Estimate
FY 2012
Estimate

FY 2013
Estimate

FY 2014
Estimate

FY 2015
Estimate

Cost To
Complete

Total
Cost

0201: Logistical Veh Sys
Replacement (LVSR)

2.567 1.482 1.487 0.000 1.487 0.000 0.000 0.000 0.000 0.000 48.205

Quantity of RDT&E Articles 0 0 0 0 0 0 0 0 0

A. Mission Description and Budget Item Justification
The Logistical Vehicle System Replacement (LVSR) program will replace the current Logistical Vehicle System (LVS) fleet. This vehicle will increase mobility,
maintainability, and reliability for the heavy fleet, while increasing off-road payload. Three LVSR variants will replace the current five LVS variants. The Cargo variant
will be fielded prior to the LVSR Tractor and Wrecker variants which are options on the LVSR cargo variant production contract. The Flatrack Refueling Capability
(FRC) program will replace the M970 Semi-Trailer refueling in both the Force Service Support Group (FSSG) and the Marine Air Wings (MAWs) for ground refueling
missions.

B. Accomplishments/Planned Program ($ in Millions)

FY 2009 FY 2010
FY 2011

Base
FY 2011

OCO
FY 2011

Total
*LVSR: Test and Evaluation

FY 2009 Accomplishments:
LVSR Corrosion Test and Evaluation; Cargo Safety/Verification Testing;

0.683 0.000 0.000 0.000 0.000

*LVSR: Engineering/Program Management
FY 2009 Accomplishments:
Test Planning, review and analysis

FY 2010 Plans:
Test Planning, review and analysis

0.150 0.200 0.000 0.000 0.000

*LVSR: Engineering Support 1.085 0.000 1.487 0.000 1.487
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Exhibit R-2A, RDT&E Project Justification: PB 2011 Navy DATE: February 2010
APPROPRIATION/BUDGET ACTIVITY
1319: Research, Development, Test & Evaluation, Navy
BA 7: Operational Systems Development

R-1 ITEM NOMENCLATURE
PE 0206624M: Marine Corps Cmbt Services
Supt

PROJECT
0201: Logistical Veh Sys Replacement (LVSR)

B. Accomplishments/Planned Program ($ in Millions)

FY 2009 FY 2010
FY 2011

Base
FY 2011

OCO
FY 2011

Total

FY 2009 Accomplishments:
LVSR Armor Fire Suppression Testing

FY 2011 Base Plans:
Development of Engineering Change Proposals (ECPs)

*LVSR: Operational Test and Evaluation
FY 2010 Plans:
IOT&E

0.000 1.282 0.000 0.000 0.000

FRC
FY 2009 Accomplishments:
EMD Contracts

0.649 0.000 0.000 0.000 0.000

Accomplishments/Planned Programs Subtotals 2.567 1.482 1.487 0.000 1.487

C. Other Program Funding Summary ($ in Millions)

Line Item FY 2009 FY 2010
FY 2011

Base
FY 2011

OCO
FY 2011

Total FY 2012 FY 2013 FY 2014 FY 2015
Cost To

Complete Total Cost
• PMC (BLI# 509300): LVSR 255.144 275.941 133.827 109.100 242.927 2.549 2.597 2.642 2.688 0.000 1,030.788

D. Acquisition Strategy
The Logistics Vehicle System Replacement (LVSR) program consists of two separate phases. During the first phase, the System Development and Demonstration
(SD&D) phase, two contracts were awarded to procure prototypes for developmental testing. The winner of the SD&D phase was awarded a production contract to
produce Low Rate Initial Production (LRIP) vehicles for operational testing. The other two LVSR variants, the Tractor and Wrecker variants have been designed, built
and are being tested under the LVSR Cargo production contract.
The Flatrack Refueling Capability (FRC) program original acquisition strategy consisted of a joint procurement contract with the US Army. FY07 RDTE funds were
used to procure two prototypes developed by DSR Systems, Inc. After development and initial testing the Army decided not to procure the DSR system. Our revised
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Exhibit R-2A, RDT&E Project Justification: PB 2011 Navy DATE: February 2010
APPROPRIATION/BUDGET ACTIVITY
1319: Research, Development, Test & Evaluation, Navy
BA 7: Operational Systems Development

R-1 ITEM NOMENCLATURE
PE 0206624M: Marine Corps Cmbt Services
Supt

PROJECT
0201: Logistical Veh Sys Replacement (LVSR)

acquisition strategy will only include US Marine Corps requirements. Further analysis has resulted in the new acquisition strategy focused to contract for Commercially
available Items via a Small Business Set Aside procurement. These funds will procure one prototype for Developmental TEsting and Field Users Evaluation (FUE).
After successfully testing we will procure the AO.

E. Performance Metrics
N/A
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Exhibit R-3, RDT&E Project Cost Analysis: PB 2011 Navy DATE: February 2010
APPROPRIATION/BUDGET ACTIVITY
1319: Research, Development, Test & Evaluation, Navy
BA 7: Operational Systems Development

R-1 ITEM NOMENCLATURE
PE 0206624M: Marine Corps Cmbt Services
Supt

PROJECT
0201: Logistical Veh Sys Replacement (LVSR)

Product Development ($ in Millions)

FY 2010
FY 2011

Base
FY 2011

OCO
FY 2011

Total

Cost Category Item

Contract
Method
& Type

Performing
Activity &
Location

Total Prior
Years Cost Cost

Award
Date Cost

Award
Date Cost

Award
Date Cost

Cost To
Complete Total Cost

Target
Value of
Contract

LVSR Variant Prototypes Reqn MCSC
Quantico, VA 16.793 0.000 0.000 0.000 0.000 0.000 16.793 Continuing

LVSR Source Selection Reqn MCSC
Quantico, VA 0.248 0.000 0.000 0.000 0.000 0.000 0.248 Continuing

FRC Prototypes Reqn
DSR Systems,
Inc.
Not Specified

3.920 0.000 0.000 0.000 0.000 0.000 3.920 Continuing

FRC Prototypes Reqn TBD
Not Specified 0.637 0.000 0.000 0.000 0.000 0.000 0.637 Continuing

Subtotal 21.598 0.000 0.000 0.000 0.000 0.000 21.598

Remarks

Support ($ in Millions)

FY 2010
FY 2011

Base
FY 2011

OCO
FY 2011

Total

Cost Category Item

Contract
Method
& Type

Performing
Activity &
Location

Total Prior
Years Cost Cost

Award
Date Cost

Award
Date Cost

Award
Date Cost

Cost To
Complete Total Cost

Target
Value of
Contract

LVSR Engineer & Tech
Support WR NTSC

Orlando, FL 0.194 0.000 0.000 0.000 0.000 0.000 0.194 Continuing

LVSR Engineer Change
Support Reqn MCSC

Quantico, VA 1.654 0.000 0.787 Dec 2010 0.000 0.787 0.000 2.441 Continuing

Subtotal 1.848 0.000 0.787 0.000 0.787 0.000 2.635
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Exhibit R-3, RDT&E Project Cost Analysis: PB 2011 Navy DATE: February 2010
APPROPRIATION/BUDGET ACTIVITY
1319: Research, Development, Test & Evaluation, Navy
BA 7: Operational Systems Development

R-1 ITEM NOMENCLATURE
PE 0206624M: Marine Corps Cmbt Services
Supt

PROJECT
0201: Logistical Veh Sys Replacement (LVSR)

Support ($ in Millions)

FY 2010
FY 2011

Base
FY 2011

OCO
FY 2011

Total

Cost Category Item

Contract
Method
& Type

Performing
Activity &
Location

Total Prior
Years Cost Cost

Award
Date Cost

Award
Date Cost

Award
Date Cost

Cost To
Complete Total Cost

Target
Value of
Contract

Remarks

Test and Evaluation ($ in Millions)

FY 2010
FY 2011

Base
FY 2011

OCO
FY 2011

Total

Cost Category Item

Contract
Method
& Type

Performing
Activity &
Location

Total Prior
Years Cost Cost

Award
Date Cost

Award
Date Cost

Award
Date Cost

Cost To
Complete Total Cost

Target
Value of
Contract

LVSR Operational T&E WR MCOTEA
Not Specified 2.770 1.282 Feb 2010 0.700 Dec 2010 0.000 0.700 0.000 4.752 Continuing

LVSR Operational T&E WR
Fort Greely and
29 Palms
Not Specified

0.100 0.000 0.000 0.000 0.000 0.000 0.100 Continuing

LVSR Operational T&E Reqn Oshkosh Corp
Oshkosh, WI 0.330 0.000 0.000 0.000 0.000 0.000 0.330 Continuing

LVSR Development
Design & Test Reqn Oshkosh Corp

Oshkosh, WI 0.175 0.000 0.000 0.000 0.000 0.000 0.175 Continuing

LVSR Variant Test MIPR TACOM
Warren, MI 0.110 0.000 0.000 0.000 0.000 0.000 0.110 Continuing

LVSR Corrosion Test WR NSWC
Philadelphia, PA 0.217 0.000 0.000 0.000 0.000 0.000 0.217 Continuing

LVSR Development Test MIPR
Aberdeen Test
Center
Aberdeen, MD

5.645 0.000 0.000 0.000 0.000 0.000 5.645 Continuing

LVSR Development Test Reqn Oshkosh Corp 1.622 0.000 0.000 0.000 0.000 0.000 1.622 Continuing
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Exhibit R-3, RDT&E Project Cost Analysis: PB 2011 Navy DATE: February 2010
APPROPRIATION/BUDGET ACTIVITY
1319: Research, Development, Test & Evaluation, Navy
BA 7: Operational Systems Development

R-1 ITEM NOMENCLATURE
PE 0206624M: Marine Corps Cmbt Services
Supt

PROJECT
0201: Logistical Veh Sys Replacement (LVSR)

Test and Evaluation ($ in Millions)

FY 2010
FY 2011

Base
FY 2011

OCO
FY 2011

Total

Cost Category Item

Contract
Method
& Type

Performing
Activity &
Location

Total Prior
Years Cost Cost

Award
Date Cost

Award
Date Cost

Award
Date Cost

Cost To
Complete Total Cost

Target
Value of
Contract

Oshkosh, WI

LVSR Development and
Test WR NSWC

Indian Head, MD 0.024 0.000 0.000 0.000 0.000 0.000 0.024 Continuing

LVSR Live Fire Reqn SURVICE
Not Specified 0.410 0.000 0.000 0.000 0.000 0.000 0.410 Continuing

FRC Modeling and
Simulation Reqn NSWC

Carderock, MD 0.355 0.000 0.000 0.000 0.000 0.000 0.355 Continuing

FRC Developmental
T&E Reqn NATC

Carson City, NV 0.605 0.000 0.000 0.000 0.000 0.000 0.605 Continuing

Subtotal 12.363 1.282 0.700 0.000 0.700 0.000 14.345

Remarks

Management Services ($ in Millions)

FY 2010
FY 2011

Base
FY 2011

OCO
FY 2011

Total

Cost Category Item

Contract
Method
& Type

Performing
Activity &
Location

Total Prior
Years Cost Cost

Award
Date Cost

Award
Date Cost

Award
Date Cost

Cost To
Complete Total Cost

Target
Value of
Contract

LVSR Contractor
Support Reqn TBD

Not Specified 4.079 0.100 Feb 2010 0.000 0.000 0.000 0.000 4.179 Continuing

LVSR Program
Management Support WR MCSC

Quantico, VA 0.798 0.100 Feb 2010 0.000 0.000 0.000 0.000 0.898 Continuing

FRC Contractor Support Reqn Sverdrup 0.050 0.000 0.000 0.000 0.000 0.000 0.050 Continuing
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Exhibit R-3, RDT&E Project Cost Analysis: PB 2011 Navy DATE: February 2010
APPROPRIATION/BUDGET ACTIVITY
1319: Research, Development, Test & Evaluation, Navy
BA 7: Operational Systems Development

R-1 ITEM NOMENCLATURE
PE 0206624M: Marine Corps Cmbt Services
Supt

PROJECT
0201: Logistical Veh Sys Replacement (LVSR)

Management Services ($ in Millions)

FY 2010
FY 2011

Base
FY 2011

OCO
FY 2011

Total

Cost Category Item

Contract
Method
& Type

Performing
Activity &
Location

Total Prior
Years Cost Cost

Award
Date Cost

Award
Date Cost

Award
Date Cost

Cost To
Complete Total Cost

Target
Value of
Contract

Dumfries, VA

FRC Program
Management Support WR MCSC

Quantico, VA 0.050 0.000 0.000 0.000 0.000 0.000 0.050 Continuing

Subtotal 4.977 0.200 0.000 0.000 0.000 0.000 5.177

Remarks

Total Prior
Years Cost FY 2010

FY 2011
Base

FY 2011
OCO

FY 2011
Total

Cost To
Complete Total Cost

Target
Value of
Contract

Project Cost Totals 40.786 1.482 1.487 0.000 1.487 0.000 43.755

Remarks
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Exhibit R-2A, RDT&E Project Justification: PB 2011 Navy DATE: February 2010
APPROPRIATION/BUDGET ACTIVITY
1319: Research, Development, Test & Evaluation, Navy
BA 7: Operational Systems Development

R-1 ITEM NOMENCLATURE
PE 0206624M: Marine Corps Cmbt Services
Supt

PROJECT
2316: Combat Service Support Eng Equip

COST ($ in Millions) FY 2009
Actual

FY 2010
Estimate

FY 2011
Base

Estimate

FY 2011
OCO

Estimate

FY 2011
Total

Estimate
FY 2012
Estimate

FY 2013
Estimate

FY 2014
Estimate

FY 2015
Estimate

Cost To
Complete

Total
Cost

2316: Combat Service Support
Eng Equip

0.535 10.263 10.135 0.000 10.135 11.636 7.691 3.891 4.057 Continuing Continuing

Quantity of RDT&E Articles 0 0 0 0 0 0 0 0 0

A. Mission Description and Budget Item Justification
This project includes improvements in all areas of the M1A1 main battle tank.   The M1A1 tank provides armor protected firepower to the USMC ground combat
element.  Its advanced thermal sights provide superior target acquisition and target identification.  Coupled with its 120mm cannon and suite of ammunition, it is the
primary armor defeating weapon on the battlefield, that also provides lethal supporting fires to supported maneuver units.  Continued funding is required to address
obsolescence and support pre-planned product improvements.
Corrosion Prevention and Control Program (CPAC):  Funding will also address corrosion prevention and control issues for all Marine Corps tactical ground and
ground support equipment. CPAC RDT&E funding will identify corrosion prone areas of legacy systems against new process, procedure and material solutions and
new technologies for implementation during system acquisition. The M1A1 Survivability/Lethality Program effort includes critical product improvements including the
application of additional armor, integration of counter-sniper fire technology, and improvement to existing secondary armanment systems.  These improvements directly
address Marine Corps Lessons Learned, after action reports, and will ensure maximum survivability.

Route Reconnaissance and Clearance (R2C).  A spiral development project enhances the capabilities of the R2C systems, a family of systems fielded in support
of Operation Iraqi Freedom (OIF) via the Urgent Needs Statement (UNS) process.  This research and development effort will integrate future vehicles, robots, and
associated equipment to provide standoff detection, marking, and neutralization of Explosive Hazards such as mines and Improvised Explosive Devices (IEDs).
Enhancements for R2C will provide capabilities not found in the current inventory to defeat explosive hazards and will protect Marines and equipment while conducting
route and area clearance operations.  The integration of the next generation of armored security and support vehicles, Vehicle Mounted Mine Detectors (VMMDs),
specialized robots, and a new suite of detection, marking, and neutralization systems will enable maneuver commanders to make timely and informed decisions in
avoiding or neutralizing explosive hazards that impede their missions.  Multiple detection and marking capabilities will detect a broader spectrum of explosive hazards
and achieve higher overall effectiveness rates, while standoff and remote-controlled detection, marking, and neutralization capabilities will enhance force protection and
system survivability.  Operational speeds and rates will increase, which will better support the maneuber force operational tempo.

The Assault Breacher Vehicle (ABV) is a tracked combat engineer vehicle that provides deliberate and in-stride breaching capability of minefields and complex
obstacles to the Ground Combat Element (GCE) of the Marine Air Ground Task Force (MAGTF). The ABV combines crew protection and vehicle survivability with the
speed and mobility to keep pace with the maneuver force.  The ABV is assigned to and employed by the Combat Engineer Battalion (CEB) as part of a synchronized
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Exhibit R-2A, RDT&E Project Justification: PB 2011 Navy DATE: February 2010
APPROPRIATION/BUDGET ACTIVITY
1319: Research, Development, Test & Evaluation, Navy
BA 7: Operational Systems Development

R-1 ITEM NOMENCLATURE
PE 0206624M: Marine Corps Cmbt Services
Supt

PROJECT
2316: Combat Service Support Eng Equip

operation to rapidly breach obstacles and create lanes for the MAGTF.  FY2010 / FY2011 funding will be used to develop a Counter Improvised Explosive Device
(CIED) capability, integrate an Insensitive Munition (IM) compliant line charge and integrate mine roller capability for the system.  Standoff CIED capability from under
armor will provide a significant increase in system flexibility and lethality while improving crew protection.  An IM compliant line charge will permit safe loading of the
charge while on the transport vessel well deck, enabling the ABV to begin performing its mission immediately upon touching the beach.  Thus, the crew will not be
forced to load the line charge on the shore, possibly under fire.  Integration of a mine roller will increase the ABVs proofing capability, thus increasing mine clearing
performance.

Corrosion Prevention and Control: The useful life of Marine Corps assets will be extended through a comprehensive CPAC RDT&E program aimed at identifying and
certifying new corrosion control products, materials, processes and procedures for legacy and new acquisition.

B. Accomplishments/Planned Program ($ in Millions)

FY 2009 FY 2010
FY 2011

Base
FY 2011

OCO
FY 2011

Total
*CSSEE:  M1A1 Survivability/Lethality Program

FY 2010 Plans:
The M1A1 Survivability/Lethality Program effort includes critical product improvements including the
application of additional armor, integration of counter-sniper fire technology, and improvement to
existing secondary armanment systems.  These improvements directly address Marine Corps Lessons
Learned, after action reports, and will ensure maximum survivability.

FY 2011 Base Plans:
The M1A1 Survivability/Lethality Program effort includes critical product improvements including the
application of additional armor, integration of counter-sniper fire technology, and improvement to
existing secondary armanment systems.  These improvements directly address Marine Corps Lessons
Learned, after action reports, and will ensure maximum survivability.

0.000 0.473 1.967 0.000 1.967

*CSSEE:  M1A1 Modifications
FY 2009 Accomplishments:
This project includes improvements in all areas of the M1A1 main battle tank.   The M1A1 tank
provides armor protected firepower to the USMC ground combat element.  Its advanced thermal sights

0.535 1.216 1.453 0.000 1.453
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APPROPRIATION/BUDGET ACTIVITY
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R-1 ITEM NOMENCLATURE
PE 0206624M: Marine Corps Cmbt Services
Supt

PROJECT
2316: Combat Service Support Eng Equip

B. Accomplishments/Planned Program ($ in Millions)

FY 2009 FY 2010
FY 2011

Base
FY 2011

OCO
FY 2011

Total
provide superior target acquisition and target identification.  Coupled with its 120mm cannon and suite
of ammunition, it is the primary armor defeating weapon on the battlefield, that also provides lethal
supporting fires to supported maneuver units.  Continued funding is required to address obsolescence
and support pre-planned product improvements.  Modification includes safety, reliability, corrosion
control, and technology up-grades to meet Marine Corps requirements.

FY 2010 Plans:
This project includes improvements in all areas of the M1A1 main battle tank.   The M1A1 tank
provides armor protected firepower to the USMC ground combat element.  Its advanced thermal sights
provide superior target acquisition and target identification.  Coupled with its 120mm cannon and suite
of ammunition, it is the primary armor defeating weapon on the battlefield, that also provides lethal
supporting fires to supported maneuver units.  Continued funding is required to address obsolescence
and support pre-planned product improvements.  Modification includes safety, reliability, corrosion
control, and technology up-grades to meet Marine Corps requirements.

FY 2011 Base Plans:
This project includes improvements in all areas of the M1A1 main battle tank.   The M1A1 tank
provides armor protected firepower to the USMC ground combat element.  Its advanced thermal sights
provide superior target acquisition and target identification.  Coupled with its 120mm cannon and suite
of ammunition, it is the primary armor defeating weapon on the battlefield, that also provides lethal
supporting fires to supported maneuver units.  Continued funding is required to address obsolescence
and support pre-planned product improvements.  Modification includes safety, reliability, corrosion
control, and technology up-grades to meet Marine Corps requirements.

*Route Reconnaissance and Clearance (R2C): 0.000 3.485 0.000 0.000 0.000
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APPROPRIATION/BUDGET ACTIVITY
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BA 7: Operational Systems Development

R-1 ITEM NOMENCLATURE
PE 0206624M: Marine Corps Cmbt Services
Supt

PROJECT
2316: Combat Service Support Eng Equip

B. Accomplishments/Planned Program ($ in Millions)

FY 2009 FY 2010
FY 2011

Base
FY 2011

OCO
FY 2011

Total

FY 2010 Plans:
(U) Route Reconnaissance and Clearance (R2C):  Support a research and development effort to
integrate future R2C vehicles with enhanced mobility and survivability, a suite of improved detection
and marking capabilities, and robots with greater detection, marking, and neutralization capabilities.

*R2C: Program management and engineering support
FY 2010 Plans:
Program management and engineering support.

FY 2011 Base Plans:
Program management and engineering support.

0.000 0.978 0.987 0.000 0.987

*R2C: Conduct Developmental Testing
FY 2010 Plans:
Developmental Testing.

FY 2011 Base Plans:
Developmental Testing.

0.000 0.429 1.914 0.000 1.914

*Assault Breacher Vehicle (ABV)
FY 2010 Plans:
ABV:  Three(3) identified system improvements/upgrades: Improve Counter Improvised Explosive
Device (CIED) capability, integrity Insensitive Munitions (IM) compliant line charge, and integration of a
vehicle width mine roller.

0.000 1.522 1.533 0.000 1.533
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Exhibit R-2A, RDT&E Project Justification: PB 2011 Navy DATE: February 2010
APPROPRIATION/BUDGET ACTIVITY
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R-1 ITEM NOMENCLATURE
PE 0206624M: Marine Corps Cmbt Services
Supt

PROJECT
2316: Combat Service Support Eng Equip

B. Accomplishments/Planned Program ($ in Millions)

FY 2009 FY 2010
FY 2011

Base
FY 2011

OCO
FY 2011

Total

FY 2011 Base Plans:
ABV:  Three(3) identified system improvements/upgrades: Improve Counter Improvised Explosive
Device (CIED) capability, integrity Insensitive Munitions (IM) compliant line charge, and integration of a
vehicle width mine roller.

Corrosion Prevention and Control
FY 2010 Plans:
2010 Plans is to use Goverment labs, NSWC and NRL to sccomplish all RDT&E tasking. NSWCCD
and NRL have proven expertise in corrosion control and have proven success. Labs will be test
various CPC's for implementation in TM-4795-12

FY 2011 Base Plans:
Based on the success of testing, plan  will be too continue to use Goverment labs, NSWC and NRL to
sccomplish all RDT&E tasking.

0.000 2.160 2.281 0.000 2.281

Accomplishments/Planned Programs Subtotals 0.535 10.263 10.135 0.000 10.135

C. Other Program Funding Summary ($ in Millions)

Line Item FY 2009 FY 2010
FY 2011

Base
FY 2011

OCO
FY 2011

Total FY 2012 FY 2013 FY 2014 FY 2015
Cost To

Complete Total Cost
• PMC/6520001: EOD Systems-
R2C

0.000 21.758 19.847 29.722 49.569 33.149 34.317 59.635 65.983 Continuing Continuing

• PMC/6520002: EOD Systems-
ABV

25.000 20.691 21.195 0.000 21.195 0.000 0.000 0.000 0.000 Continuing Continuing
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PROJECT
2316: Combat Service Support Eng Equip

C. Other Program Funding Summary ($ in Millions)

Line Item FY 2009 FY 2010
FY 2011

Base
FY 2011

OCO
FY 2011

Total FY 2012 FY 2013 FY 2014 FY 2015
Cost To

Complete Total Cost
• PMC/667000: CPAC 0.000 0.490 0.485 0.000 0.485 0.485 0.484 0.579 0.577 0.000 3.100

D. Acquisition Strategy
(U) The M1A1 MODIFICATION Program leverages Army developmental programs to create a system that more readily meets Marine Corps requirements.
Modification includes safety, reliability, corrosion control, and technology up-grades to meet Marine Corps requirements.  M1A1 Mods will exercise options on existing
contracts of varying types to conduct research and analysis associated with the development of modifications and corrosion prevention to the M1A1 Tank and
supporting platforms.
(U) The M1A1 Survivability/Lethality Program will utilize Army initiatives and programs (such as Belly Armor and Universal Headrest) as much as possible. However, it
will also require modifications to some Army efforts (such as
the Mine Resistant Seat and Rear View Sensor System). Lastly, it involves unilateral USMC efforts to research, develop, and evaluate programs to improve the
survivability and lethality of the USMC tank.  These efforts include the Improved Loader's Weapon Station, Laser Rangefinder/Designator, Laser Warning System, Tank
Commander's Forward Unity Periscope upgrade, and Counter Sniper Protection Systems.  When possible, these programs will use existing Army contracts and internal
contracting activities when required.

(U) Route Reconnaissance and Clearance (R2C):  Starting in FY10, procure a fleet of standardized Route Reconnaissance and Clearance systems based upon the
successful route clearance teams operating in Iraq; use Capabilities Production Documents for current systems and leverage contracts already in place.  Concurrently
support a research and development effort to integrate future vehicles with enhanced mobility and survivability, a suite of improved detection and marking capabilities,
and robots with greater detection, marking, and neutralization capabilities.

(U) Corrosion Prevention and Control (CPAC) Program  The Program will execute the RDT&E Program through direct allocation of funding to the Naval Surface
Warfare Center - Carderock Division Corrosion Research and Engineering Branch for comprehensive program aimed at identifying and certifying new corrosion control
products, materials, processes and procedures for legacy and new acquisition.

E. Performance Metrics
N/A
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Product Development ($ in Millions)

FY 2010
FY 2011

Base
FY 2011

OCO
FY 2011

Total

Cost Category Item

Contract
Method
& Type

Performing
Activity &
Location

Total Prior
Years Cost Cost

Award
Date Cost

Award
Date Cost

Award
Date Cost

Cost To
Complete Total Cost

Target
Value of
Contract

M1A1 MODIFICATIONS C/CPFF TACOM
TACOM 0.640 0.771 Jan 2010 0.892 Jan 2011 0.000 0.892 0.000 2.303 Continuing

M1A1 MODIFICATIONS C/FFP ABERDEEN PRV
APG, MD 0.725 0.445 Dec 2009 0.561 Dec 2010 0.000 0.561 0.000 1.731 Continuing

M1A1 MODIFICATIONS C/FFP
YUMA TEST
CENTER
YUMA, AZ

0.082 0.000 0.000 0.000 0.000 0.000 0.082 Continuing

M1A1 MODIFICATIONS C/FFP
CEOSS (MCSC)
MCB QUANTICO,
VA

0.107 0.000 0.000 0.000 0.000 0.000 0.107 Continuing

M1A1 MODIFICATIONS C/FFP
FORT BELVOIR
FORT BELVOIR,
VA

0.200 0.000 0.000 0.000 0.000 0.000 0.200 Continuing

M1A1 MODIFICATIONS SS/FFP
BENET LABS
WATERVELIET,
NY

0.250 0.000 0.000 0.000 0.000 0.000 0.250 Continuing

M1A1 MODIFICATIONS C/FFP
PICATINNY
ARSENAL
PICATINNY, NJ

0.414 0.000 0.000 0.000 0.000 0.000 0.414 Continuing

M1A1 SLES C/CPFF
NCSC
MCB QUANTICO,
VA

0.000 0.473 Dec 2009 1.967 Dec 2010 0.000 1.967 0.000 2.440 Continuing

JAB Development C/FFP MCSC
Quantico, VA 2.225 0.000 0.000 Dec 2010 0.000 0.000 0.000 2.225 Continuing

ABV CIED Dev and
Integration

Various/
Various

Various
Various 0.000 0.912 Feb 2010 1.533 Nov 2010 0.000 1.533 0.000 2.445 Continuing
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APPROPRIATION/BUDGET ACTIVITY
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Product Development ($ in Millions)

FY 2010
FY 2011

Base
FY 2011

OCO
FY 2011

Total

Cost Category Item

Contract
Method
& Type

Performing
Activity &
Location

Total Prior
Years Cost Cost

Award
Date Cost

Award
Date Cost

Award
Date Cost

Cost To
Complete Total Cost

Target
Value of
Contract

R2C Sys Articles &
Integration

Various/
Various

Various
Various 0.000 3.485 Nov 2009 0.000 Nov 2010 0.000 0.000 0.000 3.485 Continuing

Subtotal 4.643 6.086 4.953 0.000 4.953 0.000 15.682

Remarks

Support ($ in Millions)

FY 2010
FY 2011

Base
FY 2011

OCO
FY 2011

Total

Cost Category Item

Contract
Method
& Type

Performing
Activity &
Location

Total Prior
Years Cost Cost

Award
Date Cost

Award
Date Cost

Award
Date Cost

Cost To
Complete Total Cost

Target
Value of
Contract

Program Support-R2C C/FP EG&G
Stafford, VA 0.000 0.978 Nov 2009 0.987 Dec 2010 0.000 0.987 0.000 1.965 Continuing

Subtotal 0.000 0.978 0.987 0.000 0.987 0.000 1.965

Remarks
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Test and Evaluation ($ in Millions)

FY 2010
FY 2011

Base
FY 2011

OCO
FY 2011

Total

Cost Category Item

Contract
Method
& Type

Performing
Activity &
Location

Total Prior
Years Cost Cost

Award
Date Cost

Award
Date Cost

Award
Date Cost

Cost To
Complete Total Cost

Target
Value of
Contract

ABV Test Support MIPR
Aberdeen Proving
Ground
Aberdeen, MD

0.000 0.610 Feb 2010 0.000 0.000 0.000 0.000 0.610 Continuing

R2 Test Support MIPR
Aberdeen Proving
Ground
Aberdeen, MD

0.000 0.429 Nov 2009 1.914 Nov 2010 0.000 1.914 0.000 2.343 Continuing

CPAC WR

Naval Surface
Warfare Center -
Carderock
West Bethesda,
MD

0.000 2.160 Feb 2010 2.281 Feb 2011 0.000 2.281 0.000 4.441 Continuing

Subtotal 0.000 3.199 4.195 0.000 4.195 0.000 7.394

Remarks

Total Prior
Years Cost FY 2010

FY 2011
Base

FY 2011
OCO

FY 2011
Total

Cost To
Complete Total Cost

Target
Value of
Contract

Project Cost Totals 4.643 10.263 10.135 0.000 10.135 0.000 25.041

Remarks
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Schedule Details

Start End
Event Quarter Year Quarter Year

Spiral 1 Integration and Developmental Test 1 2010 4 2010
ABV Production 4 2010 4 2011
ABV Upgrade 2 2010 4 2011
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PROJECT
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COST ($ in Millions) FY 2009
Actual

FY 2010
Estimate

FY 2011
Base

Estimate

FY 2011
OCO

Estimate

FY 2011
Total

Estimate
FY 2012
Estimate

FY 2013
Estimate

FY 2014
Estimate

FY 2015
Estimate

Cost To
Complete

Total
Cost

2509: Motor Transport Mod 3.233 2.122 4.644 0.000 4.644 0.749 0.961 0.928 1.007 Continuing Continuing
Quantity of RDT&E Articles 0 0 0 0 0 0 0 0 0

A. Mission Description and Budget Item Justification
The Marine Corps Tactical Transportation Program manages procurement and life cycle sustainment for more than 40,000 principle end items divided among four
fleets:  Light Fleet, Medium Fleet, Heavy Fleet, and Special Fleet.  A sustained effort is maintained in the Marine Corps for development and testing in support of
fleet Service Life Extension Program (SLEP) initiatives, vehicle quality deficiency resolutions, safety initiatives, environmental/state transportation mandated vehicle
changes, and system component refresh modifications efforts.  Given transportation asset operational availability declines at a steady rate over time, SLEP, Fleet
overhauls, and enhanced depot level modifications are essential in maintaining a viable transportation capability in the Marine Corps Operating Forces.
Improved Recovery Vehicle (IRV) project includes improvements in all areas of the M88A2 Improved Recovery Vehicle. Continued funding is required to address
obsolescence and support pre-planned product improvements.  Additionally, funding will provide development activity by the original equipment manufacturer (OEM)
to address lessons learned and develop safety related engineering change proposals (ECPS) to correct hazards noted during the standard day to day operation of the
M88A2 Improved Recovery Vehicle.

B. Accomplishments/Planned Program ($ in Millions)

FY 2009 FY 2010
FY 2011

Base
FY 2011

OCO
FY 2011

Total
*Improved Recovery Vehicle (IRV)

FY 2010 Plans:
Continue joint participation with US Army on evaluation of prospective modifications including
realibility, survivivability and safety related vehicle improvements.

FY 2011 Base Plans:
Continue joint participation with US Army on evaluation of prospective modifications including
realibility, survivivability and safety related vehicle improvements.

0.000 0.515 0.451 0.000 0.451

*High Mobility Multi-Wheeled Vehicle ECV (HMMWV-ECV) 0.000 0.320 0.324 0.000 0.324
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B. Accomplishments/Planned Program ($ in Millions)

FY 2009 FY 2010
FY 2011

Base
FY 2011

OCO
FY 2011

Total

FY 2010 Plans:
Test advanced Armoring Materials for the HMMWV.

FY 2011 Base Plans:
Test advanced Armoring Materials for the HMMWV.

*FRC:  Flatrack
FY 2010 Plans:
Development and Test

FY 2011 Base Plans:
Development and Test

0.000 0.694 3.261 0.000 3.261

*Motor Transport Modification (MTM): Program Management
FY 2009 Accomplishments:
Program management and travel in support of Transportation Systems modifications, COTS/NDI
modernizations

FY 2010 Plans:
Program management and travel in support of Transportation Systems modifications, COTS/NDI
modernizations

FY 2011 Base Plans:
Program management and travel in support of Transportation Systems modifications, COTS/NDI
modernizations

0.101 0.101 0.102 0.000 0.102

*Motor Transport Modification (MTM): Test 3.132 0.492 0.506 0.000 0.506
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B. Accomplishments/Planned Program ($ in Millions)

FY 2009 FY 2010
FY 2011

Base
FY 2011

OCO
FY 2011

Total

FY 2009 Accomplishments:
Testing, integration, evaluation of Transportation Systems modifications

FY 2010 Plans:
Testing, integration, evaluation of Transportation Systems modifications

FY 2011 Base Plans:
Testing, integration, evaluation of Transportation Systems modifications

Accomplishments/Planned Programs Subtotals 3.233 2.122 4.644 0.000 4.644

C. Other Program Funding Summary ($ in Millions)

Line Item FY 2009 FY 2010
FY 2011

Base
FY 2011

OCO
FY 2011

Total FY 2012 FY 2013 FY 2014 FY 2015
Cost To

Complete Total Cost
• 523000: Motor T Mod 4.131 2.756 2.803 0.000 2.803 2.859 2.928 3.009 3.091 0.000 124.277
• 504500: HMMWV 130.978 37.602 4.849 12.994 17.843 0.719 2.510 21.817 48.134 0.000 698.303
• 509300: FRC 7.467 0.000 0.000 0.000 0.000 0.000 0.000 0.000 0.000 0.000 22.232
• 509700: FRC 0.000 2.320 0.000 0.000 0.000 0.000 0.000 0.000 0.000 0.000 2.320
• 206100: IRV 0.000 4.191 5.313 12.000 17.313 4.164 46.047 46.870 3.848 0.000 368.833

D. Acquisition Strategy
The MTM program is a sustained program line for "level of effort" programs.  Funding will focus on streamlined acquisitions of Commercial-Off-The-Shelf Non-
Developmental Items (COTS/NDI) that can be identified, integrated, and tested in a short amount of time.  Successful modifications and tests are intended for follow-on
procurement and incorporation into existing system component upgrades, SLEPS, or rapid COTS/NDI fielding for the Fleet Marine Forces (FMF).
The HMMWV Program has procured armor in response to the threats faced in OIF and GWOT operations as needed.  Since the initial procurement the HMMWV
Program Office has aggressively sought out more advanced and effective armor solutions for the warfighter.  This program line allows the HMMWV Program to
continualy seek the most advanced materials/concepts that would allow the HMMWV Program Office to continuously respond to the evolving threats.
The Flatrack Refueling Capability (FRC) program original acquisition strategy consisted of a joint procurement contract with the US Army.  FY07 RDTE funds were
used to procured two protoypes developed by DSR Systems Inc. After development and initial testing the Army decided not to procure the DSR system. Our revised
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acquisition strategy will only include US Marine Corps requirements.  Further anaylsis has resulted in the  new acquistion strategy focused to contract for Commerically
available Items via a Small Business Set Aside procurement.  These  funds will procure one prototype for Developmental Testing and Field Users Evaluation (FUE).
After successfully testing, the Marine Corps will procure the approved acquisition objective (AAO) quantity.
The Improved Recovery Vehicle (IRV) program also leverages Army developmental programs to create a system that more readily meets Marine Corps heavy recovery
vehicle requirements.  Improvements include safety, reliability,  and technology upgrades.

E. Performance Metrics
N/A
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Exhibit R-3, RDT&E Project Cost Analysis: PB 2011 Navy DATE: February 2010
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Product Development ($ in Millions)

FY 2010
FY 2011

Base
FY 2011

OCO
FY 2011

Total

Cost Category Item

Contract
Method
& Type

Performing
Activity &
Location

Total Prior
Years Cost Cost

Award
Date Cost

Award
Date Cost

Award
Date Cost

Cost To
Complete Total Cost

Target
Value of
Contract

IMPROVED
RECOVERY VEH C/CPFF TACOM

WARREN, MI 0.000 0.515 Feb 2010 0.451 Dec 2010 0.000 0.451 0.000 0.966 Continuing

FRC Various/
TBD

TBD
TBD 1.000 0.694 Feb 2010 0.000 0.000 0.000 3.304 4.998 Continuing

Live Fire Testing LVS
MAK MIPR APG

MD 0.128 0.000 0.000 0.000 0.000 0.000 0.128 Continuing

MT Armor Testing Various/
TBD

APG
MD 1.753 0.492 Feb 2010 0.506 Nov 2010 0.000 0.506 Continuing Continuing Continuing

HMMWV Test MIPR NATC
NV 1.268 0.320 Feb 2010 0.324 Dec 2010 0.000 0.324 Continuing Continuing Continuing

FRC Developmental
Testing

Various/
TBD

TBD
TBD 0.000 0.000 Feb 2010 3.261 Dec 2010 0.000 3.261 0.000 3.261 Continuing

Subtotal 4.149 2.021 4.542 0.000 4.542

Remarks
FY 10 and FY 11 show MT and HMMWV Test To Be Determine (TBD) efforts and cost are determined each year  in accordance with the current readiness reports.

Management Services ($ in Millions)

FY 2010
FY 2011

Base
FY 2011

OCO
FY 2011

Total

Cost Category Item

Contract
Method
& Type

Performing
Activity &
Location

Total Prior
Years Cost Cost

Award
Date Cost

Award
Date Cost

Award
Date Cost

Cost To
Complete Total Cost

Target
Value of
Contract

Program Management
and travel WR MCSC

VA 0.101 0.101 Jan 2010 0.102 Dec 2010 0.000 0.102 Continuing Continuing Continuing
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Management Services ($ in Millions)

FY 2010
FY 2011

Base
FY 2011

OCO
FY 2011

Total

Cost Category Item

Contract
Method
& Type

Performing
Activity &
Location

Total Prior
Years Cost Cost

Award
Date Cost

Award
Date Cost

Award
Date Cost

Cost To
Complete Total Cost

Target
Value of
Contract

Subtotal 0.101 0.101 0.102 0.000 0.102

Remarks

Total Prior
Years Cost FY 2010

FY 2011
Base

FY 2011
OCO

FY 2011
Total

Cost To
Complete Total Cost

Target
Value of
Contract

Project Cost Totals 4.250 2.122 4.644 0.000 4.644

Remarks
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COST ($ in Millions) FY 2009
Actual

FY 2010
Estimate

FY 2011
Base

Estimate

FY 2011
OCO

Estimate

FY 2011
Total

Estimate
FY 2012
Estimate

FY 2013
Estimate

FY 2014
Estimate

FY 2015
Estimate

Cost To
Complete

Total
Cost

2929: Testing Measuring Diag
Equip & SE

3.972 1.488 1.528 0.000 1.528 1.567 1.608 1.646 1.679 Continuing Continuing

Quantity of RDT&E Articles 0 0 0 0 0 0 0 0 0

A. Mission Description and Budget Item Justification
The Marine Corps Family of Automatic Test Systems (ATS) formerly called Third Echelon Test Sets (TETS), provides automatic test program capability for use by
technicians both in Garrison and the forward edge of the battlefield; specifically in the areas of interactive electronic technical manuals, condition/predicitive based
maintenance, and embedded sensors and prognostics.

The Marine Corps Automatic Test Equipment (MCATE) program provides development of sustainment technology for automatic test equipment used in organizational/
intermediate maintenance facilities.

The Autonomic Logistics (AL) program provides weapon system sensor data collection and processing for information conversion to provide situational awareness.
FY11 efforts will focus on milestone A activities for Autonomic Logistics Services.

B. Accomplishments/Planned Program ($ in Millions)

FY 2009 FY 2010
FY 2011

Base
FY 2011

OCO
FY 2011

Total
*Marine Corps Automated Test Equipment

Overall thrust of this program is to develop advanced technology concepts for automatic test and
integrate these subsystems and components into system prototypes for field experiments and/or tests
in a simulated environment.  The focus is on demonstrating the military utility of technologies and
applying them to our ATS acquisition programs. A primary secondary thrust is to prevent obsolescence
in our current automatic test systems by identifying new technologies that can be implemented
immediately.

0.494 1.238 1.282 0.000 1.282
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B. Accomplishments/Planned Program ($ in Millions)

FY 2009 FY 2010
FY 2011

Base
FY 2011

OCO
FY 2011

Total

FY 2009 Accomplishments:
Two major studies looked at EO and parallel testing. One study determined the appropriate size
of a common streamlined Electro-Optical (EO) Automatic Test System (ATS) solution with an
appropriate blackbody size to accurately test current and future Marine Corps optical systems.  The
other evaluated the specifications for a synthetic analog test instrument that could reduce test assets,
decrease tester footprint, and increase test performance.

A capability study was performed for our next generation ATS and defined the alternatives available
for a new tester. Consolidated the test requirements for new systems such as the CROWS and
our ability to test this weapon platform. Researched different testing techniques such as model
based programming and damage characterization of components to improve USMC weapon system
sustainability.

FY 2010 Plans:
Will perform further analysis and research on the requirements for a new full capability automatic test
system as well as a downsized, specified capability EO tester. Begin initiatives planned for research of
new testing techniques, laser safety and system automatic test.

FY 2011 Base Plans:
Plan future analysis and research on the requirements for a new full capability automatic test system
as well as a downsized, specified capability EO tester. Continue initiatives planned for research of new
testing techniques, laser safety and system automatic test.

*Automatic Test Systems
Overall thrust of this program is to develop advanced technology concepts for automatic test and
integrate these subsystems and components into system prototypes for field experiments and/or tests
in a simulated environment.  The focus is on demonstrating the military utility of technologies and
applying them to our ATS acquisition programs. A primary secondary thrust is to prevent obsolescence

1.081 0.000 0.000 0.000 0.000
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B. Accomplishments/Planned Program ($ in Millions)

FY 2009 FY 2010
FY 2011

Base
FY 2011

OCO
FY 2011

Total

in our current automatic test systems by identifying new technologies that can be implemented
immediately.

FY 2009 Accomplishments:
Two major studies looked at EO and parallel testing. One study determined the appropriate size of a
common streamlined Electro-Optical (EO) Automatic Test System (ATS) solution with an appropriate
blackbody size to accurately test current and future Marine Corps optical systems.  A study that
evaluated the specifications for a synthetic analog test instrument that could reduce test assets,
decrease tester footprint, and increase test performance.

A capability study was completed for our next generation ATS and defined the alternatives available
for a new tester. The test requirements were studied for new systems such as the CROWS and
our ability to test this weapon platform. Different testing techniques were studied such as model
based programming and damage characterization of components to improve USMC weapon system
sustainability.

*Autonomic Logistics
FY 2009 Accomplishments:
FY09 focused on LCCE support, a modeling & simulation effort to analyze system & communication
architecture in support of EPLS, and to provide engineering, programmatic, science & technology
services in support of Autonomic Logistics.

FY 2010 Plans:
FY10 plans are to focus on an economic analysis to address additional study recommendations from
the Autonomic Logistics Marine Corps Analysis of Alternatives (AoA) to support milestone A activities
for Autonomic Logistics Service Program (AL).

2.397 0.250 0.246 0.000 0.246
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Exhibit R-2A, RDT&E Project Justification: PB 2011 Navy DATE: February 2010
APPROPRIATION/BUDGET ACTIVITY
1319: Research, Development, Test & Evaluation, Navy
BA 7: Operational Systems Development

R-1 ITEM NOMENCLATURE
PE 0206624M: Marine Corps Cmbt Services
Supt

PROJECT
2929: Testing Measuring Diag Equip & SE

B. Accomplishments/Planned Program ($ in Millions)

FY 2009 FY 2010
FY 2011

Base
FY 2011

OCO
FY 2011

Total

FY 2011 Base Plans:
FY11 efforts will focus on milestone A activities in support of Autonomic Logistics Services (AL).

Accomplishments/Planned Programs Subtotals 3.972 1.488 1.528 0.000 1.528

C. Other Program Funding Summary ($ in Millions)

Line Item FY 2009 FY 2010
FY 2011

Base
FY 2011

OCO
FY 2011

Total FY 2012 FY 2013 FY 2014 FY 2015
Cost To

Complete Total Cost
• PMC/41811: Calibration 2.132 9.841 9.918 0.000 9.918 2.176 2.228 2.288 2.350 0.000 57.580
• PMC/41812: TETS 11.365 1.324 0.000 0.000 0.000 0.000 0.000 0.000 0.000 0.000 130.564
• PMC/41813: Autonomic Logistics 9.852 4.552 1.019 0.000 1.019 1.093 3.270 3.409 3.548 0.000 140.443

D. Acquisition Strategy
Automatic Test Systems (ATS) and Marine Corps Automatic Test Equipment (MCATE) program's work is being done through Marine Corps Systems Command
(MCSC) contracts and in-house at Marine Corps Logistics Base (MCLB), Albany, GA, Naval Surface Warfare Center (NSWC), Corona and Seal Beach, CA.

Autonomic Logistics (AL) is Competitive through Marine Corps Systems Command Contracts. All other work is being done in house and at Government Engineering
facilities.

E. Performance Metrics
N/A
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APPROPRIATION/BUDGET ACTIVITY
1319: Research, Development, Test & Evaluation, Navy
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R-1 ITEM NOMENCLATURE
PE 0206624M: Marine Corps Cmbt Services
Supt

PROJECT
2929: Testing Measuring Diag Equip & SE

Product Development ($ in Millions)

FY 2010
FY 2011

Base
FY 2011

OCO
FY 2011

Total

Cost Category Item

Contract
Method
& Type

Performing
Activity &
Location

Total Prior
Years Cost Cost

Award
Date Cost

Award
Date Cost

Award
Date Cost

Cost To
Complete Total Cost

Target
Value of
Contract

Study & Hardware
(MCATE) 1 C/FFP MCSC

Quantico, VA 0.000 0.240 Feb 2010 0.000 0.000 0.000 0.000 0.240 Continuing

Study & Hardware
(MCATE) 2 C/FFP MCSC

Quantico, VA 0.000 0.218 Mar 2010 1.007 Dec 2010 0.000 1.007 0.000 1.225 Continuing

Study & Hardware
(MCATE) 3 C/TBD NAVAIR

Lakehurst, NJ 0.000 0.189 Mar 2010 0.000 0.000 0.000 0.000 0.189 Continuing

Subtotal 0.000 0.647 1.007 0.000 1.007 0.000 1.654

Remarks

Support ($ in Millions)

FY 2010
FY 2011

Base
FY 2011

OCO
FY 2011

Total

Cost Category Item

Contract
Method
& Type

Performing
Activity &
Location

Total Prior
Years Cost Cost

Award
Date Cost

Award
Date Cost

Award
Date Cost

Cost To
Complete Total Cost

Target
Value of
Contract

Program Support (ALS) C/FFP MCSC
Quantico, VA 3.341 0.250 Feb 2010 0.246 Feb 2011 0.000 0.246 0.000 3.837 Continuing

Program Support
(MCATE) C/FFP MCSC

Quantico, VA 0.000 0.411 Dec 2009 0.000 0.000 0.000 0.000 0.411 Continuing

Engineering Support
(MCATE) WR MCLB

Albany, GA 1.853 0.180 Nov 2009 0.275 Nov 2010 0.000 0.275 0.000 2.308 Continuing

Subtotal 5.194 0.841 0.521 0.000 0.521 0.000 6.556
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PROJECT
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Support ($ in Millions)

FY 2010
FY 2011

Base
FY 2011

OCO
FY 2011

Total

Cost Category Item

Contract
Method
& Type

Performing
Activity &
Location

Total Prior
Years Cost Cost

Award
Date Cost

Award
Date Cost

Award
Date Cost

Cost To
Complete Total Cost

Target
Value of
Contract

Remarks
ALS FY10 & FY11 funds will focus on milestone A activities for the Autonomic Logistics Service (ALS) Program.

Total Prior
Years Cost FY 2010

FY 2011
Base

FY 2011
OCO

FY 2011
Total

Cost To
Complete Total Cost

Target
Value of
Contract

Project Cost Totals 5.194 1.488 1.528 0.000 1.528 0.000 8.210

Remarks
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Exhibit R-2A, RDT&E Project Justification: PB 2011 Navy DATE: February 2010
APPROPRIATION/BUDGET ACTIVITY
1319: Research, Development, Test & Evaluation, Navy
BA 7: Operational Systems Development

R-1 ITEM NOMENCLATURE
PE 0206624M: Marine Corps Cmbt Services
Supt

PROJECT
9999: Congressional Adds

COST ($ in Millions) FY 2009
Actual

FY 2010
Estimate

FY 2011
Base

Estimate

FY 2011
OCO

Estimate

FY 2011
Total

Estimate
FY 2012
Estimate

FY 2013
Estimate

FY 2014
Estimate

FY 2015
Estimate

Cost To
Complete

Total
Cost

9999: Congressional Adds 0.000 3.505 0.000 0.000 0.000 0.000 0.000 0.000 0.000 0.000 9.251
Quantity of RDT&E Articles 0 0 0 0 0 0 0 0 0

A. Mission Description and Budget Item Justification
High Performance Capabilities for Military Vehicles Project; Marine Personnel Carrier Support System

B. Accomplishments/Planned Program ($ in Millions)

FY 2009 FY 2010

Congressional Add: High Performance Capabilities for Military Vehicles Project
FY 2010 Plans:
(C10C190) High Performance Capabilities for Military Vehicles Project.  Currently coordinating to
ascertain congressional intent and direction.

0.000 1.115

Congressional Add: Marine Personnel Carrier Support System
FY 2010 Plans:
(C10C191) Marine Personnel Carrier Support System.  Currently coordinating to ascertain
congressional intent and direction.

0.000 2.390

Congressional Adds Subtotals 0.000 3.505
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Exhibit R-2A, RDT&E Project Justification: PB 2011 Navy DATE: February 2010
APPROPRIATION/BUDGET ACTIVITY
1319: Research, Development, Test & Evaluation, Navy
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R-1 ITEM NOMENCLATURE
PE 0206624M: Marine Corps Cmbt Services
Supt

PROJECT
9999: Congressional Adds

C. Other Program Funding Summary ($ in Millions)
N/A

D. Acquisition Strategy
N/A

E. Performance Metrics
N/A
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Exhibit R-2A, RDT&E Project Justification: PB 2011 Navy DATE: February 2010
APPROPRIATION/BUDGET ACTIVITY
1319: Research, Development, Test & Evaluation, Navy
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R-1 ITEM NOMENCLATURE
PE 0206624M: Marine Corps Cmbt Services
Supt

PROJECT
9C90: MTVR Mod

COST ($ in Millions) FY 2009
Actual

FY 2010
Estimate

FY 2011
Base

Estimate

FY 2011
OCO

Estimate

FY 2011
Total

Estimate
FY 2012
Estimate

FY 2013
Estimate

FY 2014
Estimate

FY 2015
Estimate

Cost To
Complete

Total
Cost

9C90: MTVR Mod 0.000 1.619 1.672 0.000 1.672 1.730 1.771 1.830 1.889 Continuing Continuing
Quantity of RDT&E Articles 0 0 0 0 0 0 0 0 0

A. Mission Description and Budget Item Justification
The MTVR Modication program line funds numerous and very important modifications and initiatives that are required to address operational priorities, engineering
change proposals, safety concerns, support equipment inefficiencies, tool malfunctions, product quality deficiencies, beneficial suggestions and other issues that affect
vehicle reliability, availability, maintainability and readiness.  A proactive and focused approach ensures proper vehicle sustainment and life-cycle management and it
allows the program office the flexibility to develop and implement improvements as need to respond to the evolving needs of the Marine Corps

B. Accomplishments/Planned Program ($ in Millions)

FY 2009 FY 2010
FY 2011

Base
FY 2011

OCO
FY 2011

Total
Medium Tactical Vehicle Replacement (MTVR):  ECP

FY 2010 Plans:
Live Fire Testing and Evaluations

FY 2011 Base Plans:
Transportability test and ECP development

0.000 0.410 0.422 0.000 0.422

Medium Tactical Vehicle Replacement (MTVR):  Safety
FY 2010 Plans:
ECP development and Testing

FY 2011 Base Plans:
ECP development and Testing

0.000 0.215 0.221 0.000 0.221

Medium Tactical Vehicle Replacement (MTVR):  Upgrade 0.000 0.409 0.428 0.000 0.428
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APPROPRIATION/BUDGET ACTIVITY
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R-1 ITEM NOMENCLATURE
PE 0206624M: Marine Corps Cmbt Services
Supt

PROJECT
9C90: MTVR Mod

B. Accomplishments/Planned Program ($ in Millions)

FY 2009 FY 2010
FY 2011

Base
FY 2011

OCO
FY 2011

Total

FY 2010 Plans:
ECP development and Testing

FY 2011 Base Plans:
ECP development and Testing

Medium Tactical Vehicle Replacement (MTVR):  Obsolesence
FY 2010 Plans:
ECP development and Testing

FY 2011 Base Plans:
ECP development and Testing

0.000 0.370 0.380 0.000 0.380

Medium Tactical Vehicle Replacement (MTVR):  Quality
FY 2010 Plans:
ECP development and Testing

FY 2011 Base Plans:
ECP development and Testing

0.000 0.215 0.221 0.000 0.221

Accomplishments/Planned Programs Subtotals 0.000 1.619 1.672 0.000 1.672
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PROJECT
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C. Other Program Funding Summary ($ in Millions)

Line Item FY 2009 FY 2010
FY 2011

Base
FY 2011

OCO
FY 2011

Total FY 2012 FY 2013 FY 2014 FY 2015
Cost To

Complete Total Cost
• BLI 5050: MTVR Modifications 0.000 2.991 5.253 0.000 5.253 6.414 6.584 6.764 6.949 0.000 34.955

D. Acquisition Strategy
The strategy for the MTVR Modification initiative is to be proactive in our approach.  This will aid in the prevention of parts obsolescence, potential safety concerns,
and support the needs of the Marine Corps.  A proactive and focused approach ensures proper vehicle sustainment and life-cyle management and it allows the
program office the flexibility to develop and implement improvements as required to respond to evolving needs.  The anticipated life of the MTVR was partially based
on the vehicle being at curb weight a large percentage of its life time.  Due to the addition of the MTVR Armor System, various other components and the current
high optempo, it is anticipated that the MTVR life expectancy will be lessened.  It is important to ensure MTVR sustainment in any and all circumstances and this
Modification line supports this effort.

E. Performance Metrics
N/A
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APPROPRIATION/BUDGET ACTIVITY
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PROJECT
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Support ($ in Millions)

FY 2010
FY 2011

Base
FY 2011

OCO
FY 2011

Total

Cost Category Item

Contract
Method
& Type

Performing
Activity &
Location

Total Prior
Years Cost Cost

Award
Date Cost

Award
Date Cost

Award
Date Cost

Cost To
Complete Total Cost

Target
Value of
Contract

ECPs Various/
Various

Oshkosh
Corporation,
WI

0.000 0.410 0.422 0.000 0.422 0.000 0.832 Continuing

Engines/Part
Obsolescence

Various/
Various

Oshkosh
Corporation,
WI

0.000 0.370 0.380 0.000 0.380 0.000 0.750 Continuing

Product Quality
Deficiencies

Various/
Various

Oshkosh
Corporation,
WI

0.000 0.215 0.221 0.000 0.221 0.000 0.436 Continuing

Safety Initiatives Various/
Various

Oshkosh
Corporation
WI

0.000 0.215 0.221 0.000 0.221 0.000 0.436 Continuing

Subtotal 0.000 1.210 1.244 0.000 1.244 0.000 2.454

Remarks
Funding vehicle for the above are RCP's which is not available in the drop down.

Test and Evaluation ($ in Millions)

FY 2010
FY 2011

Base
FY 2011

OCO
FY 2011

Total

Cost Category Item

Contract
Method
& Type

Performing
Activity &
Location

Total Prior
Years Cost Cost

Award
Date Cost

Award
Date Cost

Award
Date Cost

Cost To
Complete Total Cost

Target
Value of
Contract

Component Upgrade,
Prototype Testing

Various/
Various

NATC
NV 0.000 0.409 0.428 0.000 0.428 Continuing Continuing Continuing
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PROJECT
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Test and Evaluation ($ in Millions)

FY 2010
FY 2011

Base
FY 2011

OCO
FY 2011

Total

Cost Category Item

Contract
Method
& Type

Performing
Activity &
Location

Total Prior
Years Cost Cost

Award
Date Cost

Award
Date Cost

Award
Date Cost

Cost To
Complete Total Cost

Target
Value of
Contract

Subtotal 0.000 0.409 0.428 0.000 0.428

Remarks
Funding vehicle for the above is an RCP which is not available in the drop down.

Total Prior
Years Cost FY 2010

FY 2011
Base

FY 2011
OCO

FY 2011
Total

Cost To
Complete Total Cost

Target
Value of
Contract

Project Cost Totals 0.000 1.619 1.672 0.000 1.672

Remarks
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                                                 0.000
                                            
                                             
                                                 0.000
                                            
                                             
                                                 0.000
                                            
                                             0.000
                                             0.355
                                        
                                    
                                     
                                         FRC Developmental T&E
                                         Reqn
                                         NATC
                                         Carson City, NV
                                         
                                             0.605
                                             
                                                 0.000
                                            
                                             
                                                 0.000
                                            
                                             
                                                 0.000
                                            
                                             
                                                 0.000
                                            
                                             0.000
                                             0.605
                                        
                                    
                                
                            
                             
                                 Management Services
                                 
                                     
                                         LVSR Contractor Support
                                         Reqn
                                         TBD
                                         Not Specified
                                         
                                             4.079
                                             
                                                 0.100
                                                 2010-02
                                            
                                             
                                                 0.000
                                            
                                             
                                                 0.000
                                            
                                             
                                                 0.000
                                            
                                             0.000
                                             4.179
                                        
                                    
                                     
                                         LVSR Program Management Support
                                         WR
                                         MCSC
                                         Quantico, VA
                                         
                                             0.798
                                             
                                                 0.100
                                                 2010-02
                                            
                                             
                                                 0.000
                                            
                                             
                                                 0.000
                                            
                                             
                                                 0.000
                                            
                                             0.000
                                             0.898
                                        
                                    
                                     
                                         FRC Contractor Support
                                         Reqn
                                         Sverdrup
                                         Dumfries, VA
                                         
                                             0.050
                                             
                                                 0.000
                                            
                                             
                                                 0.000
                                            
                                             
                                                 0.000
                                            
                                             
                                                 0.000
                                            
                                             0.000
                                             0.050
                                        
                                    
                                     
                                         FRC Program Management Support
                                         WR
                                         MCSC
                                         Quantico, VA
                                         
                                             0.050
                                             
                                                 0.000
                                            
                                             
                                                 0.000
                                            
                                             
                                                 0.000
                                            
                                             
                                                 0.000
                                            
                                             0.000
                                             0.050
                                        
                                    
                                
                            
                        
                    
                
                 
                     2316
                     Combat Service Support Eng Equip
                     
                         0.535
                         10.263
                         10.135
                         10.135
                         0.000
                         11.636
                         7.691
                         3.891
                         4.057
                         Continuing
                         Continuing
                    
                     
                         
                             0
                             0
                             0
                             0
                             0
                             0
                             0
                             0
                             0
                        
                         This project includes improvements in all areas of the M1A1 main battle tank.   The M1A1 tank provides armor protected firepower to the USMC ground combat element.  Its advanced thermal sights provide superior target acquisition and target identification.  Coupled with its 120mm cannon and suite of ammunition, it is the primary armor defeating weapon on the battlefield, that also provides lethal supporting fires to supported maneuver units.  Continued funding is required to address obsolescence and support pre-planned product improvements.  
Corrosion Prevention and Control Program (CPAC):  Funding will also address corrosion prevention and control issues for all Marine Corps tactical ground and ground support equipment. CPAC RDT&E funding will identify corrosion prone areas of legacy systems against new process, procedure and material solutions and new technologies for implementation during system acquisition. The M1A1 Survivability/Lethality Program effort includes critical product improvements including the application of additional armor, integration of counter-sniper fire technology, and improvement to existing secondary armanment systems.  These improvements directly address Marine Corps Lessons Learned, after action reports, and will ensure maximum survivability.

Route Reconnaissance and Clearance (R2C).  A spiral development project enhances the capabilities of the R2C systems, a family of systems fielded in support of Operation Iraqi Freedom (OIF) via the Urgent Needs Statement (UNS) process.  This research and development effort will integrate future vehicles, robots, and associated equipment to provide standoff detection, marking, and neutralization of Explosive Hazards such as mines and Improvised Explosive Devices (IEDs).  Enhancements for R2C will provide capabilities not found in the current inventory to defeat explosive hazards and will protect Marines and equipment while conducting route and area clearance operations.  The integration of the next generation of armored security and support vehicles, Vehicle Mounted Mine Detectors (VMMDs), specialized robots, and a new suite of detection, marking, and neutralization systems will enable maneuver commanders to make timely and informed decisions in avoiding or neutralizing explosive hazards that impede their missions.  Multiple detection and marking capabilities will detect a broader spectrum of explosive hazards and achieve higher overall effectiveness rates, while standoff and remote-controlled detection, marking, and neutralization capabilities will enhance force protection and system survivability.  Operational speeds and rates will increase, which will better support the maneuber force operational tempo.

The Assault Breacher Vehicle (ABV) is a tracked combat engineer vehicle that provides deliberate and in-stride breaching capability of minefields and complex obstacles to the Ground Combat Element (GCE) of the Marine Air Ground Task Force (MAGTF). The ABV combines crew protection and vehicle survivability with the speed and mobility to keep pace with the maneuver force.  The ABV is assigned to and employed by the Combat Engineer Battalion (CEB) as part of a synchronized operation to rapidly breach obstacles and create lanes for the MAGTF.  FY2010 / FY2011 funding will be used to develop a Counter Improvised Explosive Device (CIED) capability, integrate an Insensitive Munition (IM) compliant line charge and integrate mine roller capability for the system.  Standoff CIED capability from under armor will provide a significant increase in system flexibility and lethality while improving crew protection.  An IM compliant line charge will permit safe loading of the charge while on the transport vessel well deck, enabling the ABV to begin performing its mission immediately upon touching the beach.  Thus, the crew will not be forced to load the line charge on the shore, possibly under fire.  Integration of a mine roller will increase the ABVs proofing capability, thus increasing mine clearing performance.

Corrosion Prevention and Control: The useful life of Marine Corps assets will be extended through a comprehensive CPAC RDT&E program aimed at identifying and certifying new corrosion control products, materials, processes and procedures for legacy and new acquisition.
                         
                             
                                 *CSSEE:  M1A1 Survivability/Lethality Program
                                 
                                     
                                         0.473
                                         0
                                         
						The M1A1 Survivability/Lethality Program effort includes critical product improvements including the application of additional armor, integration of counter-sniper fire technology, and improvement to existing secondary armanment systems.  These improvements directly address Marine Corps Lessons Learned, after action reports, and will ensure maximum survivability.

					
                                    
                                     
                                         1.967
                                         0
                                    
                                     
                                         1.967
                                         0
                                         
					The M1A1 Survivability/Lethality Program effort includes critical product improvements including the application of additional armor, integration of counter-sniper fire technology, and improvement to existing secondary armanment systems.  These improvements directly address Marine Corps Lessons Learned, after action reports, and will ensure maximum survivability.

				
                                    
                                
                            
                             
                                 *CSSEE:  M1A1 Modifications
                                 
                                     
                                         0.535
                                         0
                                         
						This project includes improvements in all areas of the M1A1 main battle tank.   The M1A1 tank provides armor protected firepower to the USMC ground combat element.  Its advanced thermal sights provide superior target acquisition and target identification.  Coupled with its 120mm cannon and suite of ammunition, it is the primary armor defeating weapon on the battlefield, that also provides lethal supporting fires to supported maneuver units.  Continued funding is required to address obsolescence and support pre-planned product improvements.  Modification includes safety, reliability, corrosion control, and technology up-grades to meet Marine Corps requirements. 
					
                                    
                                
                                 
                                     
                                         1.216
                                         0
                                         
						This project includes improvements in all areas of the M1A1 main battle tank.   The M1A1 tank provides armor protected firepower to the USMC ground combat element.  Its advanced thermal sights provide superior target acquisition and target identification.  Coupled with its 120mm cannon and suite of ammunition, it is the primary armor defeating weapon on the battlefield, that also provides lethal supporting fires to supported maneuver units.  Continued funding is required to address obsolescence and support pre-planned product improvements.  Modification includes safety, reliability, corrosion control, and technology up-grades to meet Marine Corps requirements. 
					
                                    
                                     
                                         1.453
                                         0
                                    
                                     
                                         1.453
                                         0
                                         
					This project includes improvements in all areas of the M1A1 main battle tank.   The M1A1 tank provides armor protected firepower to the USMC ground combat element.  Its advanced thermal sights provide superior target acquisition and target identification.  Coupled with its 120mm cannon and suite of ammunition, it is the primary armor defeating weapon on the battlefield, that also provides lethal supporting fires to supported maneuver units.  Continued funding is required to address obsolescence and support pre-planned product improvements.  Modification includes safety, reliability, corrosion control, and technology up-grades to meet Marine Corps requirements. 
				
                                    
                                
                            
                             
                                 *Route Reconnaissance and Clearance (R2C): 
                                 
                                     
                                         3.485
                                         0
                                         
						(U) Route Reconnaissance and Clearance (R2C):  Support a research and development effort to integrate future R2C vehicles with enhanced mobility and survivability, a suite of improved detection and marking capabilities, and robots with greater detection, marking, and neutralization capabilities. 
					
                                    
                                
                            
                             
                                 *R2C: Program management and engineering support
                                 
                                     
                                         0.978
                                         0
                                         
						Program management and engineering support. 
					
                                    
                                     
                                         0.987
                                         0
                                    
                                     
                                         0.987
                                         0
                                         
					Program management and engineering support. 
				
                                    
                                
                            
                             
                                 *R2C: Conduct Developmental Testing
                                 
                                     
                                         0.429
                                         0
                                         
						Developmental Testing. 
					
                                    
                                     
                                         1.914
                                         0
                                    
                                     
                                         1.914
                                         0
                                         
					Developmental Testing. 
				
                                    
                                
                            
                             
                                 *Assault Breacher Vehicle (ABV)
                                 
                                     
                                         1.522
                                         0
                                         
						ABV:  Three(3) identified system improvements/upgrades: Improve Counter Improvised Explosive Device (CIED) capability, integrity Insensitive Munitions (IM) compliant line charge, and integration of a vehicle width mine roller. 
					
                                    
                                     
                                         1.533
                                         0
                                    
                                     
                                         1.533
                                         0
                                         
					ABV:  Three(3) identified system improvements/upgrades: Improve Counter Improvised Explosive Device (CIED) capability, integrity Insensitive Munitions (IM) compliant line charge, and integration of a vehicle width mine roller. 
				
                                    
                                
                            
                             
                                 Corrosion Prevention and Control
                                 
                                     
                                         2.160
                                         0
                                         
						2010 Plans is to use Goverment labs, NSWC and NRL to sccomplish all RDT&E tasking. NSWCCD and NRL have proven expertise in corrosion control and have proven success. Labs will be test various CPC's for implementation in TM-4795-12

					
                                    
                                     
                                         2.281
                                         0
                                    
                                     
                                         2.281
                                         0
                                         
					Based on the success of testing, plan  will be too continue to use Goverment labs, NSWC and NRL to sccomplish all RDT&E tasking. 
				
                                    
                                
                            
                        
                         
                             
                                 PMC/6520001
                                 EOD Systems- R2C
                                 
                                     0.000
                                     21.758
                                     49.569
                                     19.847
                                     29.722
                                     33.149
                                     34.317
                                     59.635
                                     65.983
                                     Continuing
                                     Continuing
                                
                            
                             
                                 PMC/6520002
                                 EOD Systems- ABV
                                 
                                     25.000
                                     20.691
                                     21.195
                                     21.195
                                     0.000
                                     0.000
                                     0.000
                                     0.000
                                     0.000
                                     Continuing
                                     Continuing
                                
                            
                             
                                 PMC/667000
                                 CPAC
                                 
                                     0.000
                                     0.490
                                     0.485
                                     0.485
                                     0.000
                                     0.485
                                     0.484
                                     0.579
                                     0.577
                                     0.000
                                     3.100
                                
                            
                        
                         (U) The M1A1 MODIFICATION Program leverages Army developmental programs to create a system that more readily meets Marine Corps requirements.  Modification includes safety, reliability, corrosion control, and technology up-grades to meet Marine Corps requirements.  M1A1 Mods will exercise options on existing contracts of varying types to conduct research and analysis associated with the development of modifications and corrosion prevention to the M1A1 Tank and supporting platforms.  															
(U) The M1A1 Survivability/Lethality Program will utilize Army initiatives and programs (such as Belly Armor and Universal Headrest) as much as possible. However, it will also require modifications to some Army efforts (such as
the Mine Resistant Seat and Rear View Sensor System). Lastly, it involves unilateral USMC efforts to research, develop, and evaluate programs to improve the survivability and lethality of the USMC tank.  These efforts include the Improved Loader's Weapon Station, Laser Rangefinder/Designator, Laser Warning System, Tank Commander's Forward Unity Periscope upgrade, and Counter Sniper Protection Systems.  When possible, these programs will use existing Army contracts and internal contracting activities when required.

(U) Route Reconnaissance and Clearance (R2C):  Starting in FY10, procure a fleet of standardized Route Reconnaissance and Clearance systems based upon the successful route clearance teams operating in Iraq; use Capabilities Production Documents for current systems and leverage contracts already in place.  Concurrently support a research and development effort to integrate future vehicles with enhanced mobility and survivability, a suite of improved detection and marking capabilities, and robots with greater detection, marking, and neutralization capabilities.

(U) Corrosion Prevention and Control (CPAC) Program  The Program will execute the RDT&E Program through direct allocation of funding to the Naval Surface Warfare Center - Carderock Division Corrosion Research and Engineering Branch for comprehensive program aimed at identifying and certifying new corrosion control products, materials, processes and procedures for legacy and new acquisition.
                         N/A
                    
                     
                         
                             
                                 Product Development
                                 
                                     
                                         M1A1 MODIFICATIONS
                                         C
                                         CPFF
                                         TACOM
                                         TACOM
                                         
                                             0.640
                                             
                                                 0.771
                                                 2010-01
                                            
                                             
                                                 0.892
                                            
                                             
                                                 0.892
                                                 2011-01
                                            
                                             
                                                 0.000
                                            
                                             0.000
                                             2.303
                                        
                                    
                                     
                                         M1A1 MODIFICATIONS
                                         C
                                         FFP
                                         ABERDEEN PRV
                                         APG, MD
                                         
                                             0.725
                                             
                                                 0.445
                                                 2009-12
                                            
                                             
                                                 0.561
                                            
                                             
                                                 0.561
                                                 2010-12
                                            
                                             
                                                 0.000
                                            
                                             0.000
                                             1.731
                                        
                                    
                                     
                                         M1A1 MODIFICATIONS
                                         C
                                         FFP
                                         YUMA TEST CENTER
                                         YUMA, AZ
                                         
                                             0.082
                                             
                                                 0.000
                                            
                                             
                                                 0.000
                                            
                                             
                                                 0.000
                                            
                                             
                                                 0.000
                                            
                                             0.000
                                             0.082
                                        
                                    
                                     
                                         M1A1 MODIFICATIONS
                                         C
                                         FFP
                                         CEOSS (MCSC)
                                         MCB QUANTICO, VA
                                         
                                             0.107
                                             
                                                 0.000
                                            
                                             
                                                 0.000
                                            
                                             
                                                 0.000
                                            
                                             
                                                 0.000
                                            
                                             0.000
                                             0.107
                                        
                                    
                                     
                                         M1A1 MODIFICATIONS
                                         C
                                         FFP
                                         FORT BELVOIR
                                         FORT BELVOIR, VA
                                         
                                             0.200
                                             
                                                 0.000
                                            
                                             
                                                 0.000
                                            
                                             
                                                 0.000
                                            
                                             
                                                 0.000
                                            
                                             0.000
                                             0.200
                                        
                                    
                                     
                                         M1A1 MODIFICATIONS
                                         SS
                                         FFP
                                         BENET LABS
                                         WATERVELIET, NY
                                         
                                             0.250
                                             
                                                 0.000
                                            
                                             
                                                 0.000
                                            
                                             
                                                 0.000
                                            
                                             
                                                 0.000
                                            
                                             0.000
                                             0.250
                                        
                                    
                                     
                                         M1A1 MODIFICATIONS
                                         C
                                         FFP
                                         PICATINNY ARSENAL
                                         PICATINNY, NJ
                                         
                                             0.414
                                             
                                                 0.000
                                            
                                             
                                                 0.000
                                            
                                             
                                                 0.000
                                            
                                             
                                                 0.000
                                            
                                             0.000
                                             0.414
                                        
                                    
                                     
                                         M1A1 SLES
                                         C
                                         CPFF
                                         NCSC
                                         MCB QUANTICO, VA
                                         
                                             0.000
                                             
                                                 0.473
                                                 2009-12
                                            
                                             
                                                 1.967
                                            
                                             
                                                 1.967
                                                 2010-12
                                            
                                             
                                                 0.000
                                            
                                             0.000
                                             2.440
                                        
                                    
                                     
                                         JAB Development
                                         C
                                         FFP
                                         MCSC
                                         Quantico, VA
                                         
                                             2.225
                                             
                                                 0.000
                                            
                                             
                                                 0.000
                                            
                                             
                                                 0.000
                                                 2010-12
                                            
                                             
                                                 0.000
                                            
                                             0.000
                                             2.225
                                        
                                    
                                     
                                         ABV CIED Dev and Integration
                                         Various
                                         Various
                                         Various
                                         Various
                                         
                                             0.000
                                             
                                                 0.912
                                                 2010-02
                                            
                                             
                                                 1.533
                                            
                                             
                                                 1.533
                                                 2010-11
                                            
                                             
                                                 0.000
                                            
                                             0.000
                                             2.445
                                        
                                    
                                     
                                         R2C Sys Articles & Integration
                                         Various
                                         Various
                                         Various
                                         Various
                                         
                                             0.000
                                             
                                                 3.485
                                                 2009-11
                                            
                                             
                                                 0.000
                                            
                                             
                                                 0.000
                                                 2010-11
                                            
                                             
                                                 0.000
                                            
                                             0.000
                                             3.485
                                        
                                    
                                
                            
                             
                                 Support
                                 
                                     
                                         Program Support-R2C
                                         C
                                         FP
                                         EG&G
                                         Stafford, VA
                                         
                                             0.000
                                             
                                                 0.978
                                                 2009-11
                                            
                                             
                                                 0.987
                                            
                                             
                                                 0.987
                                                 2010-12
                                            
                                             
                                                 0.000
                                            
                                             0.000
                                             1.965
                                        
                                    
                                
                            
                             
                                 Test and Evaluation
                                 
                                     
                                         ABV Test Support
                                         MIPR
                                         Aberdeen Proving Ground
                                         Aberdeen, MD
                                         
                                             0.000
                                             
                                                 0.610
                                                 2010-02
                                            
                                             
                                                 0.000
                                            
                                             
                                                 0.000
                                            
                                             
                                                 0.000
                                            
                                             0.000
                                             0.610
                                        
                                    
                                     
                                         R2 Test Support
                                         MIPR
                                         Aberdeen Proving Ground
                                         Aberdeen, MD
                                         
                                             0.000
                                             
                                                 0.429
                                                 2009-11
                                            
                                             
                                                 1.914
                                            
                                             
                                                 1.914
                                                 2010-11
                                            
                                             
                                                 0.000
                                            
                                             0.000
                                             2.343
                                        
                                    
                                     
                                         CPAC
                                         WR
                                         Naval Surface Warfare Center - Carderock
                                         West Bethesda, MD
                                         
                                             0.000
                                             
                                                 2.160
                                                 2010-02
                                            
                                             
                                                 2.281
                                            
                                             
                                                 2.281
                                                 2011-02
                                            
                                             
                                                 0.000
                                            
                                             0.000
                                             4.441
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                                 Spiral 1 Integration and Developmental Test
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                                         4
                                         2010
                                    
                                
                            
                             
                                 ABV Production
                                 
                                     
                                         4
                                         2010
                                    
                                     
                                         4
                                         2011
                                    
                                
                            
                             
                                 ABV Upgrade
                                 
                                     
                                         2
                                         2010
                                    
                                     
                                         4
                                         2011
                                    
                                
                            
                        
                    
                
                 
                     2509
                     Motor Transport Mod
                     
                         3.233
                         2.122
                         4.644
                         4.644
                         0.000
                         0.749
                         0.961
                         0.928
                         1.007
                         Continuing
                         Continuing
                    
                     
                         
                             0
                             0
                             0
                             0
                             0
                             0
                             0
                             0
                             0
                        
                         The Marine Corps Tactical Transportation Program manages procurement and life cycle sustainment for more than 40,000 principle end items divided among four fleets:  Light Fleet, Medium Fleet, Heavy Fleet, and Special Fleet.  A sustained effort is maintained in the Marine Corps for development and testing in support of fleet Service Life Extension Program (SLEP) initiatives, vehicle quality deficiency resolutions, safety initiatives, environmental/state transportation mandated vehicle changes, and system component refresh modifications efforts.  Given transportation asset operational availability declines at a steady rate over time, SLEP, Fleet overhauls, and enhanced depot level modifications are essential in maintaining a viable transportation capability in the Marine Corps Operating Forces. 														
Improved Recovery Vehicle (IRV) project includes improvements in all areas of the M88A2 Improved Recovery Vehicle. Continued funding is required to address obsolescence and support pre-planned product improvements.  Additionally, funding will provide development activity by the original equipment manufacturer (OEM) to address lessons learned and develop safety related engineering change proposals (ECPS) to correct hazards noted during the standard day to day operation of the M88A2 Improved Recovery Vehicle.
                         
                             
                                 *Improved Recovery Vehicle (IRV)
                                 
                                     
                                         0.515
                                         0
                                         
						Continue joint participation with US Army on evaluation of prospective modifications including realibility, survivivability and safety related vehicle improvements. 
					
                                    
                                     
                                         0.451
                                         0
                                    
                                     
                                         0.451
                                         0
                                         
					Continue joint participation with US Army on evaluation of prospective modifications including realibility, survivivability and safety related vehicle improvements. 
				
                                    
                                
                            
                             
                                 *High Mobility Multi-Wheeled Vehicle ECV (HMMWV-ECV)
                                 
                                     
                                         0.320
                                         0
                                         
						Test advanced Armoring Materials for the HMMWV. 
					
                                    
                                     
                                         0.324
                                         0
                                    
                                     
                                         0.324
                                         0
                                         
					Test advanced Armoring Materials for the HMMWV. 
				
                                    
                                
                            
                             
                                 *FRC:  Flatrack
                                 
                                     
                                         0.694
                                         0
                                         
						Development and Test 
					
                                    
                                     
                                         3.261
                                         0
                                    
                                     
                                         3.261
                                         0
                                         
					Development and Test 
				
                                    
                                
                            
                             
                                 *Motor Transport Modification (MTM): Program Management
                                 
                                     
                                         0.101
                                         0
                                         
						Program management and travel in support of Transportation Systems modifications, COTS/NDI modernizations 
					
                                    
                                
                                 
                                     
                                         0.101
                                         0
                                         
						Program management and travel in support of Transportation Systems modifications, COTS/NDI modernizations 
					
                                    
                                     
                                         0.102
                                         0
                                    
                                     
                                         0.102
                                         0
                                         
					Program management and travel in support of Transportation Systems modifications, COTS/NDI modernizations 
				
                                    
                                
                            
                             
                                 *Motor Transport Modification (MTM): Test
                                 
                                     
                                         3.132
                                         0
                                         
						Testing, integration, evaluation of Transportation Systems modifications 
					
                                    
                                
                                 
                                     
                                         0.492
                                         0
                                         
						Testing, integration, evaluation of Transportation Systems modifications 
					
                                    
                                     
                                         0.506
                                         0
                                    
                                     
                                         0.506
                                         0
                                         
					Testing, integration, evaluation of Transportation Systems modifications 
				
                                    
                                
                            
                        
                         
                             
                                 523000
                                 Motor T Mod
                                 
                                     4.131
                                     2.756
                                     2.803
                                     2.803
                                     0.000
                                     2.859
                                     2.928
                                     3.009
                                     3.091
                                     0.000
                                     124.277
                                
                            
                             
                                 504500
                                 HMMWV
                                 
                                     130.978
                                     37.602
                                     17.843
                                     4.849
                                     12.994
                                     0.719
                                     2.510
                                     21.817
                                     48.134
                                     0.000
                                     698.303
                                
                            
                             
                                 509300
                                 FRC
                                 
                                     7.467
                                     0.000
                                     0.000
                                     0.000
                                     0.000
                                     0.000
                                     0.000
                                     0.000
                                     0.000
                                     0.000
                                     22.232
                                
                            
                             
                                 509700
                                 FRC
                                 
                                     0.000
                                     2.320
                                     0.000
                                     0.000
                                     0.000
                                     0.000
                                     0.000
                                     0.000
                                     0.000
                                     0.000
                                     2.320
                                
                            
                             
                                 206100
                                 IRV
                                 
                                     0.000
                                     4.191
                                     17.313
                                     5.313
                                     12.000
                                     4.164
                                     46.047
                                     46.870
                                     3.848
                                     0.000
                                     368.833
                                
                            
                        
                         The MTM program is a sustained program line for "level of effort" programs.  Funding will focus on streamlined acquisitions of Commercial-Off-The-Shelf Non-Developmental Items (COTS/NDI) that can be identified, integrated, and tested in a short amount of time.  Successful modifications and tests are intended for follow-on procurement and incorporation into existing system component upgrades, SLEPS, or rapid COTS/NDI fielding for the Fleet Marine Forces (FMF).
 The HMMWV Program has procured armor in response to the threats faced in OIF and GWOT operations as needed.  Since the initial procurement the HMMWV Program Office has aggressively sought out more advanced and effective armor solutions for the warfighter.  This program line allows the HMMWV Program to continualy seek the most advanced materials/concepts that would allow the HMMWV Program Office to continuously respond to the evolving threats.    
The Flatrack Refueling Capability (FRC) program original acquisition strategy consisted of a joint procurement contract with the US Army.  FY07 RDTE funds were used to procured two protoypes developed by DSR Systems Inc. After development and initial testing the Army decided not to procure the DSR system. Our revised acquisition strategy will only include US Marine Corps requirements.  Further anaylsis has resulted in the  new acquistion strategy focused to contract for Commerically available Items via a Small Business Set Aside procurement.  These  funds will procure one prototype for Developmental Testing and Field Users Evaluation (FUE).  After successfully testing, the Marine Corps will procure the approved acquisition objective (AAO) quantity.
The Improved Recovery Vehicle (IRV) program also leverages Army developmental programs to create a system that more readily meets Marine Corps heavy recovery vehicle requirements.  Improvements include safety, reliability,  and technology upgrades.
                         N/A
                    
                     
                         
                             
                                 Product Development
                                 FY 10 and FY 11 show MT and HMMWV Test To Be Determine (TBD) efforts and cost are determined each year  in accordance with the current readiness reports.
                                 
                                     
                                         IMPROVED RECOVERY VEH
                                         C
                                         CPFF
                                         TACOM
                                         WARREN, MI
                                         
                                             0.000
                                             
                                                 0.515
                                                 2010-02
                                            
                                             
                                                 0.451
                                            
                                             
                                                 0.451
                                                 2010-12
                                            
                                             
                                                 0.000
                                            
                                             0.000
                                             0.966
                                        
                                    
                                     
                                         FRC
                                         Various
                                         TBD
                                         TBD
                                         TBD
                                         
                                             1.000
                                             
                                                 0.694
                                                 2010-02
                                            
                                             
                                                 0.000
                                            
                                             
                                                 0.000
                                            
                                             
                                                 0.000
                                            
                                             3.304
                                             4.998
                                        
                                    
                                     
                                         Live Fire Testing LVS MAK
                                         MIPR
                                         APG
                                         MD
                                         
                                             0.128
                                             
                                                 0.000
                                            
                                             
                                                 0.000
                                            
                                             
                                                 0.000
                                            
                                             
                                                 0.000
                                            
                                             0.000
                                             0.128
                                        
                                    
                                     
                                         MT Armor Testing
                                         Various
                                         TBD
                                         APG
                                         MD
                                         
                                             1.753
                                             
                                                 0.492
                                                 2010-02
                                            
                                             
                                                 0.506
                                            
                                             
                                                 0.506
                                                 2010-11
                                            
                                             
                                                 0.000
                                            
                                             Continuing
                                             Continuing
                                             Continuing
                                        
                                    
                                     
                                         HMMWV Test
                                         MIPR
                                         NATC
                                         NV
                                         
                                             1.268
                                             
                                                 0.320
                                                 2010-02
                                            
                                             
                                                 0.324
                                            
                                             
                                                 0.324
                                                 2010-12
                                            
                                             
                                                 0.000
                                            
                                             Continuing
                                             Continuing
                                             Continuing
                                        
                                    
                                     
                                         FRC Developmental Testing
                                         Various
                                         TBD
                                         TBD
                                         TBD
                                         
                                             0.000
                                             
                                                 0.000
                                                 2010-02
                                            
                                             
                                                 3.261
                                            
                                             
                                                 3.261
                                                 2010-12
                                            
                                             
                                                 0.000
                                            
                                             0.000
                                             3.261
                                        
                                    
                                
                            
                             
                                 Management Services
                                 
                                     
                                         Program Management and travel
                                         WR
                                         MCSC
                                         VA
                                         
                                             0.101
                                             
                                                 0.101
                                                 2010-01
                                            
                                             
                                                 0.102
                                            
                                             
                                                 0.102
                                                 2010-12
                                            
                                             
                                                 0.000
                                            
                                             Continuing
                                             Continuing
                                             Continuing
                                        
                                    
                                
                            
                        
                    
                     
                         
                             R4_2011PB_0206624M_2509_FILE1.JPG
                        
                         
                             R4_2011PB_0206624M_2509_FILE2.JPG
                        
                    
                
                 
                     2929
                     Testing Measuring Diag Equip & SE
                     
                         3.972
                         1.488
                         1.528
                         1.528
                         0.000
                         1.567
                         1.608
                         1.646
                         1.679
                         Continuing
                         Continuing
                    
                     
                         
                             0
                             0
                             0
                             0
                             0
                             0
                             0
                             0
                             0
                        
                         The Marine Corps Family of Automatic Test Systems (ATS) formerly called Third Echelon Test Sets (TETS), provides automatic test program capability for use by technicians both in Garrison and the forward edge of the battlefield; specifically in the areas of interactive electronic technical manuals, condition/predicitive based maintenance, and embedded sensors and prognostics.

The Marine Corps Automatic Test Equipment (MCATE) program provides development of sustainment technology for automatic test equipment used in organizational/intermediate maintenance facilities.

The Autonomic Logistics (AL) program provides weapon system sensor data collection and processing for information conversion to provide situational awareness.  FY11 efforts will focus on milestone A activities for Autonomic Logistics Services.
                         
                             
                                 *Marine Corps Automated Test Equipment
                                 Overall thrust of this program is to develop advanced technology concepts for automatic test and integrate these subsystems and components into system prototypes for field experiments and/or tests in a simulated environment.  The focus is on demonstrating the military utility of technologies and applying them to our ATS acquisition programs. A primary secondary thrust is to prevent obsolescence in our current automatic test systems by identifying new technologies that can be implemented immediately.
                                 
                                     
                                         0.494
                                         0
                                         
						Two major studies looked at EO and parallel testing. One study determined the appropriate size of a common streamlined Electro-Optical (EO) Automatic Test System (ATS) solution with an appropriate blackbody size to accurately test current and future Marine Corps optical systems.  The other evaluated the specifications for a synthetic analog test instrument that could reduce test assets, decrease tester footprint, and increase test performance.

A capability study was performed for our next generation ATS and defined the alternatives available for a new tester. Consolidated the test requirements for new systems such as the CROWS and our ability to test this weapon platform. Researched different testing techniques such as model based programming and damage characterization of components to improve USMC weapon system sustainability.

					
                                    
                                
                                 
                                     
                                         1.238
                                         0
                                         
						Will perform further analysis and research on the requirements for a new full capability automatic test system as well as a downsized, specified capability EO tester. Begin initiatives planned for research of new testing techniques, laser safety and system automatic test. 
					
                                    
                                     
                                         1.282
                                         0
                                    
                                     
                                         1.282
                                         0
                                         
					Plan future analysis and research on the requirements for a new full capability automatic test system as well as a downsized, specified capability EO tester. Continue initiatives planned for research of new testing techniques, laser safety and system automatic test. 
				
                                    
                                
                            
                             
                                 *Automatic Test Systems
                                 Overall thrust of this program is to develop advanced technology concepts for automatic test and integrate these subsystems and components into system prototypes for field experiments and/or tests in a simulated environment.  The focus is on demonstrating the military utility of technologies and applying them to our ATS acquisition programs. A primary secondary thrust is to prevent obsolescence in our current automatic test systems by identifying new technologies that can be implemented immediately.
                                 
                                     
                                         1.081
                                         0
                                         
						Two major studies looked at EO and parallel testing. One study determined the appropriate size of a common streamlined Electro-Optical (EO) Automatic Test System (ATS) solution with an appropriate blackbody size to accurately test current and future Marine Corps optical systems.  A study that evaluated the specifications for a synthetic analog test instrument that could reduce test assets, decrease tester footprint, and increase test performance.

A capability study was completed for our next generation ATS and defined the alternatives available for a new tester. The test requirements were studied for new systems such as the CROWS and our ability to test this weapon platform. Different testing techniques were studied such as model based programming and damage characterization of components to improve USMC weapon system sustainability.

					
                                    
                                
                            
                             
                                 *Autonomic Logistics
                                 
                                     
                                         2.397
                                         0
                                         
						FY09 focused on LCCE support, a modeling & simulation effort to analyze system & communication architecture in support of EPLS, and to provide engineering, programmatic, science & technology services in support of Autonomic Logistics.  
					
                                    
                                
                                 
                                     
                                         0.250
                                         0
                                         
						FY10 plans are to focus on an economic analysis to address additional study recommendations from the Autonomic Logistics Marine Corps Analysis of Alternatives (AoA) to support milestone A activities for Autonomic Logistics Service Program (AL). 
					
                                    
                                     
                                         0.246
                                         0
                                    
                                     
                                         0.246
                                         0
                                         
					FY11 efforts will focus on milestone A activities in support of Autonomic Logistics Services (AL). 
				
                                    
                                
                            
                        
                         
                             
                                 PMC/41811
                                 Calibration
                                 
                                     2.132
                                     9.841
                                     9.918
                                     9.918
                                     0.000
                                     2.176
                                     2.228
                                     2.288
                                     2.350
                                     0.000
                                     57.580
                                
                            
                             
                                 PMC/41812
                                 TETS
                                 
                                     11.365
                                     1.324
                                     0.000
                                     0.000
                                     0.000
                                     0.000
                                     0.000
                                     0.000
                                     0.000
                                     0.000
                                     130.564
                                
                            
                             
                                 PMC/41813
                                 Autonomic Logistics
                                 
                                     9.852
                                     4.552
                                     1.019
                                     1.019
                                     0.000
                                     1.093
                                     3.270
                                     3.409
                                     3.548
                                     0.000
                                     140.443
                                
                            
                        
                         Automatic Test Systems (ATS) and Marine Corps Automatic Test Equipment (MCATE) program's work is being done through Marine Corps Systems Command (MCSC) contracts and in-house at Marine Corps Logistics Base (MCLB), Albany, GA, Naval Surface Warfare Center (NSWC), Corona and Seal Beach, CA.

Autonomic Logistics (AL) is Competitive through Marine Corps Systems Command Contracts. All other work is being done in house and at Government Engineering facilities.
                         N/A
                    
                     
                         
                             
                                 Product Development
                                 
                                     
                                         Study & Hardware (MCATE) 1
                                         C
                                         FFP
                                         MCSC
                                         Quantico, VA
                                         
                                             0.000
                                             
                                                 0.240
                                                 2010-02
                                            
                                             
                                                 0.000
                                            
                                             
                                                 0.000
                                            
                                             
                                                 0.000
                                            
                                             0.000
                                             0.240
                                        
                                    
                                     
                                         Study & Hardware (MCATE) 2
                                         C
                                         FFP
                                         MCSC
                                         Quantico, VA
                                         
                                             0.000
                                             
                                                 0.218
                                                 2010-03
                                            
                                             
                                                 1.007
                                            
                                             
                                                 1.007
                                                 2010-12
                                            
                                             
                                                 0.000
                                            
                                             0.000
                                             1.225
                                        
                                    
                                     
                                         Study & Hardware (MCATE) 3
                                         C
                                         TBD
                                         NAVAIR
                                         Lakehurst, NJ
                                         
                                             0.000
                                             
                                                 0.189
                                                 2010-03
                                            
                                             
                                                 0.000
                                            
                                             
                                                 0.000
                                            
                                             
                                                 0.000
                                            
                                             0.000
                                             0.189
                                        
                                    
                                
                            
                             
                                 Support
                                 ALS FY10 & FY11 funds will focus on milestone A activities for the Autonomic Logistics Service (ALS) Program.
                                 
                                     
                                         Program Support  (ALS)
                                         C
                                         FFP
                                         MCSC
                                         Quantico, VA
                                         
                                             3.341
                                             
                                                 0.250
                                                 2010-02
                                            
                                             
                                                 0.246
                                            
                                             
                                                 0.246
                                                 2011-02
                                            
                                             
                                                 0.000
                                            
                                             0.000
                                             3.837
                                        
                                    
                                     
                                         Program Support (MCATE)
                                         C
                                         FFP
                                         MCSC
                                         Quantico, VA
                                         
                                             0.000
                                             
                                                 0.411
                                                 2009-12
                                            
                                             
                                                 0.000
                                            
                                             
                                                 0.000
                                            
                                             
                                                 0.000
                                            
                                             0.000
                                             0.411
                                        
                                    
                                     
                                         Engineering Support (MCATE)
                                         WR
                                         MCLB
                                         Albany, GA
                                         
                                             1.853
                                             
                                                 0.180
                                                 2009-11
                                            
                                             
                                                 0.275
                                            
                                             
                                                 0.275
                                                 2010-11
                                            
                                             
                                                 0.000
                                            
                                             0.000
                                             2.308
                                        
                                    
                                
                            
                        
                    
                
                 
                     9999
                     Congressional Adds
                     
                         0.000
                         3.505
                         0.000
                         0.000
                         0.000
                         0.000
                         0.000
                         0.000
                         0.000
                         0.000
                         9.251
                    
                     
                         
                             0
                             0
                             0
                             0
                             0
                             0
                             0
                             0
                             0
                        
                         High Performance Capabilities for Military Vehicles Project; Marine Personnel Carrier Support System
                         
                             
                                 High Performance Capabilities for Military Vehicles Project
                                 
                                     1.115
                                     
						(C10C190) High Performance Capabilities for Military Vehicles Project.  Currently coordinating to ascertain congressional intent and direction. 
					
                                
                            
                             
                                 Marine Personnel Carrier Support System
                                 
                                     2.390
                                     
						(C10C191) Marine Personnel Carrier Support System.  Currently coordinating to ascertain congressional intent and direction.  
					
                                
                            
                        
                         N/A
                         N/A
                    
                
                 
                     9C90
                     MTVR Mod
                     
                         0.000
                         1.619
                         1.672
                         1.672
                         0.000
                         1.730
                         1.771
                         1.830
                         1.889
                         Continuing
                         Continuing
                    
                     
                         
                             0
                             0
                             0
                             0
                             0
                             0
                             0
                             0
                             0
                        
                         The MTVR Modication program line funds numerous and very important modifications and initiatives that are required to address operational priorities, engineering change proposals, safety concerns, support equipment inefficiencies, tool malfunctions, product quality deficiencies, beneficial suggestions and other issues that affect vehicle reliability, availability, maintainability and readiness.  A proactive and focused approach ensures proper vehicle sustainment and life-cycle management and it allows the program office the flexibility to develop and implement improvements as need to respond to the evolving needs of the Marine Corps
                         
                             
                                 Medium Tactical Vehicle Replacement (MTVR):  ECP
                                 
                                     
                                         0.410
                                         0
                                         
						Live Fire Testing and Evaluations 
					
                                    
                                     
                                         0.422
                                         0
                                    
                                     
                                         0.422
                                         0
                                         
					Transportability test and ECP development 
				
                                    
                                
                            
                             
                                 Medium Tactical Vehicle Replacement (MTVR):  Safety
                                 
                                     
                                         0.215
                                         0
                                         
						ECP development and Testing 
					
                                    
                                     
                                         0.221
                                         0
                                    
                                     
                                         0.221
                                         0
                                         
					ECP development and Testing 
				
                                    
                                
                            
                             
                                 Medium Tactical Vehicle Replacement (MTVR):  Upgrade
                                 
                                     
                                         0.409
                                         0
                                         
						ECP development and Testing 
					
                                    
                                     
                                         0.428
                                         0
                                    
                                     
                                         0.428
                                         0
                                         
					ECP development and Testing 
				
                                    
                                
                            
                             
                                 Medium Tactical Vehicle Replacement (MTVR):  Obsolesence
                                 
                                     
                                         0.370
                                         0
                                         
						ECP development and Testing 
					
                                    
                                     
                                         0.380
                                         0
                                    
                                     
                                         0.380
                                         0
                                         
					ECP development and Testing 
				
                                    
                                
                            
                             
                                 Medium Tactical Vehicle Replacement (MTVR):  Quality
                                 
                                     
                                         0.215
                                         0
                                         
						ECP development and Testing 
					
                                    
                                     
                                         0.221
                                         0
                                    
                                     
                                         0.221
                                         0
                                         
					ECP development and Testing 
				
                                    
                                
                            
                        
                         
                             
                                 BLI 5050
                                 MTVR Modifications
                                 
                                     0.000
                                     2.991
                                     5.253
                                     5.253
                                     0.000
                                     6.414
                                     6.584
                                     6.764
                                     6.949
                                     0.000
                                     34.955
                                
                            
                        
                         The strategy for the MTVR Modification initiative is to be proactive in our approach.  This will aid in the prevention of parts obsolescence, potential safety concerns, and support the needs of the Marine Corps.  A proactive and focused approach ensures proper vehicle sustainment and life-cyle management and it allows the program office the flexibility to develop and implement improvements as required to respond to evolving needs.  The anticipated life of the MTVR was partially based on the vehicle being at curb weight a large percentage of its life time.  Due to the addition of the MTVR Armor System, various other components and the current high optempo, it is anticipated that the MTVR life expectancy will be lessened.  It is important to ensure MTVR sustainment in any and all circumstances and this Modification line supports this effort.
                         N/A
                    
                     
                         
                             
                                 Support
                                 Funding vehicle for the above are RCP's which is not available in the drop down.
                                 
                                     
                                         ECPs
                                         Various
                                         Various
                                         Oshkosh Corporation, 
                                         WI
                                         
                                             0.000
                                             
                                                 0.410
                                            
                                             
                                                 0.422
                                            
                                             
                                                 0.422
                                            
                                             
                                                 0.000
                                            
                                             0.000
                                             0.832
                                        
                                    
                                     
                                         Engines/Part Obsolescence
                                         Various
                                         Various
                                         Oshkosh Corporation, 
                                         WI
                                         
                                             0.000
                                             
                                                 0.370
                                            
                                             
                                                 0.380
                                            
                                             
                                                 0.380
                                            
                                             
                                                 0.000
                                            
                                             0.000
                                             0.750
                                        
                                    
                                     
                                         Product Quality Deficiencies
                                         Various
                                         Various
                                         Oshkosh Corporation, 
                                         WI
                                         
                                             0.000
                                             
                                                 0.215
                                            
                                             
                                                 0.221
                                            
                                             
                                                 0.221
                                            
                                             
                                                 0.000
                                            
                                             0.000
                                             0.436
                                        
                                    
                                     
                                         Safety Initiatives
                                         Various
                                         Various
                                         Oshkosh Corporation
                                         WI
                                         
                                             0.000
                                             
                                                 0.215
                                            
                                             
                                                 0.221
                                            
                                             
                                                 0.221
                                            
                                             
                                                 0.000
                                            
                                             0.000
                                             0.436
                                        
                                    
                                
                            
                             
                                 Test and Evaluation
                                 Funding vehicle for the above is an RCP which is not available in the drop down.
                                 
                                     
                                         Component Upgrade, Prototype Testing
                                         Various
                                         Various
                                         NATC
                                          NV
                                         
                                             0.000
                                             
                                                 0.409
                                            
                                             
                                                 0.428
                                            
                                             
                                                 0.428
                                            
                                             
                                                 0.000
                                            
                                             Continuing
                                             Continuing
                                             Continuing
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Exhibit R-4/4a Schedule Profile Detail

DATE:

February 2010

Appropriation/Budget Activity
RDT&E /BA 7 Operational Sys

PROGRAM ELEMENT

0206624M Marine Corps Combat Services Spt

PROJECT NUMBER AND NAME
C2316 Combat Services Support Engineering Equip

Fiscal Year

Quarter

Fiscal Year 08 09 10

Quarter I IIIIvV| III1I I 111
v ™

Spiral 1 Integration & DT

 —

Spiral 1 LRIP

Spiral 1 LUE

Spiral 1 IOT&E

Decision

Spiral 1 Production & Fielding

Spiral 1 IOC/FOC

Program Funding Summary

(APPN.BLI # NOMEN)

FY 2009 FY 2010 FY2011

FY2011 FY2011

FY2012 FY2013 FY2014 FY2015

(U) RDT&E, C2316, CSSEE 0.000 4.892 2.901
(U) PMC, BLI 6520, Route Clearance 0.000 21.758 19.847 29.722 49569 33.149 34317 59.635 65983

6.605

0.000









R4_2011PB_0206624M_2316_FILE4.JPG

UNCLASSIFIED

DATE:

Exhibit R-4/4a Schedule Profile Detail February 2010
APPROPRIATION/BUDGET ACTIVITY |PROGRAM ELEMENT PROJECT NUMBER AND NAME
RDT&E,N/BA 7 Operational Sys Dev 0206624M Marine Corps Combat Services Spt |C2316 Combat Services Support Engineering Equip

ASSAULT BREACHER VEHICLE

Program Funding Summary

(APPN, BLI# NOMEN)

EY 2009 FY 2010 FY 2011

(U) PMC BLI 652000 ABV 25.000 20.691 21.195
(U) PMC SPARES BLI700049 BA-7 0.559 0.000 0.000
(U) RDT&E ABV 0.000 1.522 1.533
(U) OMMC 1A2A ABV 0.000 2.058 2111

Assault Breacher Vehicle Schedule
Fiscal Year  |FY02-05] FYoe6 | FY07 | Fyos | Fvo9 | Fyio | Fyi1 | Fy12 |Fy13-15

Concept Demo

Milestone B A

Build 3 PRPs
bt
A
|
(——

MS-C

FUT&E/OA
Incorporate ECPs
PQT/FUT&E I
IOT&E ||
FRP Decision A
Production [ ! 1

Fielding Decision A | |
Fielding (Qty) g [ 1L s 1
A

10C
FOC

>
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Exhibit R4-4a Project Schedule/Detail

Date:

September 2009

APPROPRIATION/BUDGET ACTIVITY PROGRAM ELEMENT PROJECT NUMBER AND NAME
RDT&E, N /BA 7 Operational Sys Dev 0206624M Marine Corps Combat Services Spt C2509 Motor Transporation Modification (MTM)
Flatrack Refueling Capability
FY2008 FY2009 FY2010 | FY2011 FY2012 FY2013] FY2014 JIFY2015
Contract Award Oct 09 |
Prototype Delivery |A]| July 10
DT
FUE
Milestone C/LRIP
FRP Decision | April
10C Achieved [Oct 12]
FOC Achieved A [det i ]
Program Funding Summal EY 2009 EY 2010 FEY 2011 FEY 2012 FY 2013 FEY 2014 FEY 2015
(APPN, BLI #, (Flatrack
U) RDT&E N PE 0206624M C0201 0.649 0.000 0.000 0.000 0.000 0.000 0.000
U) RDT&E N PE 0206624M C2509 0.000 0.696 0.000 0.000 0.000 0.000 0.000
(U) PMC Line (BLI# 509300) FRC 7.468 0.000 0.000 0.000 0.000 0.000 0.000
(U) PMC Line (BLI# 509700) FRC 0.000 2.320 0.000 0.000 0.000 0.000 0.000
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Exhibit R4-4a Project Schedule/Detail

Date:

September 2009

APPROPRIATION/BUDGET ACTIVITY

RDT&E, N /BA 7 Operational Sys Dev

PROGRAM ELEMENT

0206624M Marine Corps Combat Services Spt

PROJECT NUMBER AND NAME

C2509 Motor Transporation Modification (MTM)

Flatrack Refueling Capability

FRC SCHEDULE DETAIL

FY 2008|FY 2009| FY 2010

FY 2011 | FY2012

FY2013

FY2014

FY2015

Milestone B

Contract Award

1Q

Prototype Delivery

4Q

DT

1Q

FUE

2Q

Milestone C/LRIP

3Q

FRP Decision

3Q

10C Achieved

1Q

FOC Achieved

1Q
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